

OFFICIAL

Indicative Programme- September 2023

Summary Programme	(Revised Programme)	(Original Programme)
Byres Road - Partick Cross Junction	Jan-23	Jan-23
Byres Road (West)- Partick Cross to Dalcross Street	Mar-23	Feb-23
Byres Road (West)- Dalcross Street to Chancellor Street	Apr-23	Apr-23
Byres Road (West)- Chancellor Street to White Street	Aug-23	May-23
Byres Road (West)- White Street to Lawrence Street	Sep-23	Jul-23
Byres Road (West)- Lawrence Street to Havelock Street	Sep-23	Aug-23
Byres Road (West)- Havelock Street to Highburgh Road	Oct-23	Sep-23
Byres Road (East)- University Place to Highburgh Road	Feb-24	Nov-23
Byres Road (East)- University Place to Church Street	Feb-24	Jan-24
Church Street- Dumbarton Road Junction	Jan-23	Jan-23
Church Street- North East Footway	Jan-23	Jan-23
Church Street- South East Footway	Feb-23	Mar-23
Church Street- North West Footway	Nov-23	Apr-23
Church Street- South West Footway	Nov-23	Jun-23
Byres Road (East)- Torness Street to Church street	Jan-24	Aug-23
Byres Road (East)- Partick Cross to Torness Street	Jan-24	Sep-23
Carriageway Surfacing Works	Apr-24	Mar-24
Completion of Works	Jul-24	Jul-24

*Please note dates are indicative and subject to change depending on progress on site.

** Owners/Occupiers of properties will be contacted in advance of each phase of works starting.