CONNECTING COMMUNITIES PROGRAMME
t

LIVEABLE NEIGHBOURHOODS PLAN - TRANCHE 1
Greater Govan, Ibrox and Kingston
RIBA STAGE 1 FINAL REPORT
May 2022		

t

Contributors: Glasgow City Council: Derek Dunsire, Craig O’Holleran, Alex Robb
Arcadis: Shruthi Guruswamy, Catriona Benton, Celia Sagkovits
Collective Architecture: Chris Stewart, Maisie Tudge

Reviewers:

Glasgow City Council, Shruthi Guruswamy and Chris Stewart

Approver:

Glasgow City Council

Report No.:

LNP1-ARC-ZZZ-XX-00-RP-L-00001

Date:

May 2022

Version Control
Revision

Date Issued

Description

02

27/04/2022

Final Report

03

05/05/2022

Final Report - Amended

This report has been prepared for Glasgow City Council in accordance with the terms and conditions of appointment dated 02 September 2021 between the Client and Arcadis Consulting (UK) Limited for the purposes specified in the Appointment.
For avoidance of doubt, no other person(s) may use or rely upon this report or its contents, and Arcadis accepts no responsibility for any such use or reliance thereon by any other third party.

2

CONTENTS
01

02

INTRODUCTION

TECHNICAL
REVIEW

pg 5

pg 23

03

04

05

06

SITE APPRAISAL

ISSUES AND
OPPORTUNITIES

CONCLUSION AND
NEXT STEPS
pg138

APPENDIX

pg 48

pg 83

pg 147

1.1 Introduction and Purpose

2.1 National Planning Policy

3.1 Topography and Ground

4.1 Consultation Overview

Opportunities List for LN Area

Appendix A - Project Scope,

1.2 Project Scope

2.2 Regional Planning Policy

Conditions

4.2 Linthouse and Drumoyne

5.1 Next Steps

Stakeholder Engagement

1.3 Site

2.3 Local Planning Policy

3.2 Flood Risk and Drainage

4.3 Govan

5.2 Long List of Projects

Appendix B - Policies

1.4 History

2.4 Planning Guidance and

3.3 Landscape and Ecology

4.4 Cessnock / Ibrox

1.5 Stakeholder Engagement

2.5 Strategies

3.4 Heritage

4.5 Kingston / Kinning Park

and Consultation

2.6 Case Studies

3.5 Movement and

4.6 Project proposals

2.7 Key Takeaways

Connectivity
3.6 Open Spaces and Vacant
Land
3.7 Land Use and Built
Environment
3.8 Demographics
3.9 SWOT Analysis

This page is left blank intentionally.

01 INTRODUCTION

1.1 Introduction and Purpose
1.1.1 Background
The climate crisis and the COVID-19 pandemic has had significant
impact on local neighbourhoods and town centres, highlighting
the importance of local public space within our city and the need
to re-prioritise the balance of our streets. Following the Scottish

Drumchapel and
Blairdardie

Government’s commitments to deliver a net zero society, and the

Lambhill/Milton

emphasis of the ‘20 minute neighbourhood’ within the National
Planning Framework 4; Glasgow City Council has established the

Knightswood and
Temple/Anniesland

Liveable Neighbourhoods Plan.

North Maryhill/Summerston and
Maryhill Road Corridor
Springburn,
Balornock/Barmulloch and
Robroyston/Millerston

Yoker/Scotstoun and
Anniesland/Jordanhill/Whiteinch

Greater Govan, Ibrox and Kingston have been selected as one

Ruchill/Possilpark

Kelvinside/Kelvindale,
Hyndland/Dowanhill/Partick East and
Broomhill/Partick West

of five liveable neighbourhood areas to be improved as part of
Glasgow’s Connecting Communities Programme Tranche 1. Arcadis
with Collective Architecture have been appointed by Glasgow City
Council to produce a Liveable Neighbourhood (LN) plans for these

Greater Govan and
Ibrox/Kingston

south western neighbourhoods.

Yorkhill/Anderston City Centre/Merchant City

North Cardonald/Penilee,
Crookston/South Cardonald and
Bellahouston/Craigton/Mosspark

The Council have an ambitious vision for the LN area to “create

Sighthill/Roystonhill/Germiston and
Blackhill/Hogganfield

Hillhead/Woodlands

Pollokshields East,
Greater Gorbals and
Govanhill

Dennistoun,
Haghill/Carntyne and
Riddrie/Cranhill

Ruchazie/Garthamlock and
Easterhouse

Springboig/Barlanark

Calton/Bridgeton and
Parkhead/Dalmarnock
Baillieston/Garrowhill
Tollcross/West Shettleston and
Mount Vernon/East Shettleston

accessible and healthy places that allow people, of all ages and abilities,
to play and socialise in their local area... to create neighbourhoods
Corkerhill/North Pollok and
Priesthill/Househillwood

that maximise the social, economic and environmental benefits of

Pollokshaws/Mansewood,
Pollokshields West and
Shawlands/Strathbungo

the area through interventions that improve localities and place, and
help to reduce the city’s dependency on cars by making walking,

Langside/Battlefield,
King's Park/Mount Florida and
Toryglen
Newlands Cathcart/Simshill and
Croftfoot

cycling and public transport first choice”
- Glasgow’s Liveable Neighbourhoods LN Toolkit (2021)

South Nitshill/Darnley and
Arden/Carnwardic
Castlemilk and
Carmunnock

Some projects identified will not initially be taken forward by GCC
and will be revisited when funding opportunities arise.

© Crown Copyright. All Rights Reserved. Glasgow City Council 100023379
You are not permitted to copy, sub-license, distribute or sell any of this data to third parties in any form.

Figure 1.
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Map of Proposed Liveable Neighbourhood Areas for Study

Contains OS data © Crown Copyright and database right 2020

1.2 Project Scope

THEMES
The four key themes of a ‘Liveable Neighbourhood’ are:

1.2.1 Aims and Objectives
The project will be undertaken by referring to the Liveable

The Key themes of the Glasgow LN tool kit:

Neighbourhoods Approach, which adopts the Place Standard

•

Tool, and the 20 Minute Neighbourhood Concept.

Local centres enable communities to meet their everyday

EVE

LOCAL TOWN CENTRES

Local Town Centres

needs locally and bring vibrancy, activity and jobs. The Liveable

THEMES

What are Liveable Neighbourhoods?

Neighbourhoods approach supports local centres by making them

The climate emergency, and changes to the way we work and travel,

easier to get to be walking and
more
places
to
The cycling,
four keyand
themes
of pleasant
a ‘Liveable
Neighbourhood’
are:

have created a need to rebalance the places where we live and work

spend time outdoors.

to put more emphasis on the needs and aspirations of residents.
•
•
•

LOCAL TOWN CENTRES

Healthy more resilient places that allow people, of all ages and

•

abilities, to thrive in their local area.

Many short journeys currently made by car can happen on foot

Accessible places where people can meet their daily needs and

or by bike. The Liveable Neighbourhoods approach will focus

services in a sustainable manner.

on improving the quality and safety of short walking and cycling

Better connected places helping to reduce the city’s dependency

journeys.

THEMES
on cars by making walking, cycling and public transport first
choice

Everyday Journeys

Local centres enable communities to meet their
everyday needs locally and bring vibrancy, activity and
jobs. The Liveable Neighbourhoods approach supports
local centres by making them easier to get to be walking
and cycling, and more pleasant places to spend time
outdoors.

EVERYDAY JOURNEYS

Many short
happen on
childcare, sh
Neighbourho
quality and s

Many short journeys are made by car that could
happen on foot or by bike: for example to school,
childcare, shops, or family and friends. The Liveable
Neighbourhoods approach will focus on improving the
quality and safety of short walking and cycling journeys.

Walking, cyc
helps health,
help more pe
Neighbourhoo
walking and c
integration an

A

The four key themes of a ‘Liveable
Neighbourhood’
are:
• Active
Travel

Walking, cycling and moving around on your own helps health,

The Liveable Neighbourhoods Toolkit

wellbeing and carbon emissions. To help more people walk and
EVERYDAY
LOCAL TOWN
CENTRES
everyday
needs locally and JOURNEYS
bring vibrancy, activity and

Local centres enable communities to meet their

The toolkit establishes the themes, objectives and priorities to

aid with the implementation of this vision across the city and
assists communities to identify areas for improvement within their

cycle more, the Liveable Neighbourhoods
approach will help people
jobs. The Liveable Neighbourhoods approach supports

localwith
centres
by making them
easier
to get to be walking
to choose walking and cycling
infrastructure,
public
transport
and cycling, and more pleasant places to spend time
integration and local delivery
networks.
outdoors.

neighbourhood, mapping out a pathway which will allow Glasgow

to implement best practice across the city
THEMES
(Refer to: Liveable Neighbourhoods Toolkit )

The four key themes of a ‘Liveable Neighbourhood’ are:

Using the toolkit (design approach)

• Using TOWN
local knowledge
LOCAL
CENTRES
•

Understanding my neighbourhood

•

Using place tools

•

using current initiatives

Local centres enable communities to meet their
everyday needs locally and bring vibrancy, activity and
obs. The Liveable Neighbourhoods approach supports

ACTIVE TRAVEL

•

STR

Streets for People

Streets should be for people as well as vehicles, with space to meet
and greet as well as drive and park. The Liveable Neighbourhoods
approach achieves a better balance between vehicles and people

Local centres enable communities to meet their Many short journeys are made by car that could
working
local
from
best
happen on learning
foot or by
bike:
for practice
example to school,
everyday needs locally and by
bring
vibrancy,with
activity
andcommunities,
childcare,
shops, or family and friends. The Liveable
jobs. The Liveable Neighbourhoods
approach
supports
elsewhere,
and sharing
design
guidance
local centres by making them easier to get to be walking Neighbourhoods approach will focus on improving the
and cycling, and more pleasant places to spend time quality and safety of short walking and cycling journeys.
outdoors.

EVERYDAY JOURNEYS

ACTIVE TRAVEL

Walking, cycling and moving around on your own
helps health, wellbeing and carbon emissions. To
help more people walk and cycle more, the Liveable
Neighbourhoods approach will help people to choose
walking and cycling with infrastructure, public transport
integration and local delivery networks.

Many short journeys are made by car that could
happen on foot or by bike: for example to school,
childcare, shops, or family and friends. The Liveable

Walking, cycling and moving around on your own
helps health, wellbeing and carbon emissions. To
help more people walk and cycle more, the Liveable

Streets should be for people as well as vehicles, with
space to meet and greet as well as drive and park. The
Liveable Neighbourhoods approach achieves a better

STREETS FOR PEOPLE

Streets shou
space to mee
Liveable Nei
balance bet
with local co
elsewhere, a
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1.2 Project Scope

The Place Standard Tool is proposed as the method to allow
communities to assess the quality of their neighbourhood and define
the common issues that be targeted by proposals and interventions.
This will be used as a framework to structure conversations about
place, and will be used as a basis to pin point assets of a place as
well as opportunities where a place could be improved.

20-Minute Neighbourhood Concept
The 20-Minute Neighbourhood concept is an ideal complement to
the Liveable Cities Approach. The 20 Minute Neighbourhoods is an
approach of achieving connected and compact neighbourhoods
designed in such a way that all people can meet the majority of their
daily needs within a reasonable walk, wheel or cycle (within approx.
800m) of their home. This means that shops for everyday essentials,
health and community facilities, education, parks and playgrounds

Figure 3.

Place Standard Tool

and ideally employment should all be locally accessible to everyone
without the need of a car. It suggests moving away from planning
approaches that focus on managing land use proposals to be
more vision-led and placing greater emphasis on building liveable
communities at the neighbourhood scale (Mackness et al., 2021).

Figure 2.
20-Minute Neighbourhood model; source: State of Victoria Department of Environment, Land, Water and Planning, Melbourne.
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1.3 Site
1.3.1 Study Area and Context
The Liveable Neighbourhood area ‘Greater Govan, Ibrox and
Kingston’ is located less that 1 mile west of the city centre. The River
Clyde borders the study area along its northern boundary, and the
M8 along the southern and eastern boundaries.

GLASGOW CITY CENTRE

LN Area

Figure 4.

Location map
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1.3 Site

LN Area Overview: Greater Govan, Ibrox and
Kingston
•

The area can be subdivided into five mixed use 20-minute
neighbourhoods with local town centres, high streets and/
or retail parks. There is a presence of amenities and facilities,
such as GP surgeries, pharmacies, schools, cycle hubs, offices
and workshops, and other visitor attractions such as Govan Old
Parish Church with Govan Stones.

•

A former ship-building hub, in the last decade the area has faced
an increase in crime and deprivation. The area is also home to
the Ibrox Stadium, home to Rangers Football Club.

•

The area is accessible by Glasgow’s subway system and
buses or the M8 motorway, which cuts through most of its
neighbourhoods.

•

A ferry service and vehicular / active travel bridges across the
River Clyde connect the neighbourhoods to Glasgow West End
and the city centre.

•

Elder Park is one of the prominent open spaces in the area. The
area’s largest park, Bellahouston, is cut off from the rest of Ibrox
by the motorway.

•

The Linthouse area is home to the new Queen Elizabeth Hospital.

•

Surface water flooding issues and areas at risk from coastal
flooding along the river are noted.

Figure 5.
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Photos of LN Area

1.3 Site
0

Figure 6.

250m

500m

750m

1000m

LN Area Site Plan, covering Greater Govan, Ibrox and Kingston
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1.4 History

Govan has been an important Christian site since the 6th century
and during the 8th century became a major centre of the Kingdom
of Strathclyde when a monastery was founded by King Constantine,
who was buried there. Over the preceding years Govan grew into
an important town and in the 16th century extensive coal mine
workings were developed in Craigton and Drumoyne, just south
of central Govan. By the start of the 19th century, Govan had lost
its rural appearance and taken on the appearance of an industrial
town hosting numerous new industries and factories. In 1759 town
officials reclaimed the channels between the various islands on the
River Clyde, to construct a series of quays and docks which led to
the development of shipbuilding as a major industry. In 1864 Govan
was declared a burgh, at the time the fifth largest burgh in Scotland
and contained within its boundaries, Cessnock, Ibrox, Craigton and
Drumoyne. In 1901 the burgh boundaries were further extended
west to include Linthouse, Shieldhall and West Drumoyne. During
the late 19th Century Govan increased its population tenfold to
become a well equipped modern town and eventually after a series
of disputes, Govan was annexed to the City of Glasgow in 1912.
South of central Govan is located the distinctive communities
of Ibrox and Cessnock. Ibrox is well known as the home for
Glasgow Rangers and Ibrox Stadium dominates a large part of the
neighbourhood. The stadium was opened in 1899 however after
the 1971 Ibrox disaster the stadium was rebuilt replacing the vast
bowl shaped terracing to make the stadium entirely seated. The
Figure 7.

area is also notably served by two Underground Stations, originally
known as the Glasgow District Subway the rail line opened in 1896
and is the third oldest underground railway system in the world
after the London Underground and the Budapest Metro. There are
several significant listed buildings in the area most notably Walmer
Crescent a distinctive category A listed curved terrace built between
1857 and 1862 by the architect Alexander Greek Thomson
12

1885-1900 Govan Old Parish Church

1885 - 1900 Historic map of LN area

1.4 History

(the Alexander Greek Thomson Society is registered at number 7
Walmer Crescent). The construction of the M8 divided the Ibrox
and Cessnock community from Bellahouston and although now
only connected by inhospitable bridges there remains a strong
connection with Bellahouston Academy. The original grade B listed
Bellahouston Academy building was constructed in 1876 and is
located on Paisley Road West opposite Ibrox Library. Over several
years battling with fires and the construction of the M8 and M77,
Bellahouston Academy was moved in the 1970s and is now located
on the South side of the M8 linked to Ibrox by a pedestrian bridge,
the original Bellahouston Academy building is currently undergoing
redevelopment. The connection between Bellahouston Park and
Ibrox has been a lot more badly affected by the construction of the
M8. The Park was established in 1895 and over the years has been a
focus for several important cultural events in particular the Empire
Exhibition in 1938 famed for its use of art deco. The Park continues
to host several important cultural activities such as the House of
an Art Lover together with several sporting facilities constructed
during the 1990s.
Kinning Park to the East of Central Govan was a separate Burgh
founded in 1871, and by contrast to Govan was the smallest burgh
in Scotland with its own council, elections, coat of arms, provosts,
town hall, council chambers, fire brigade, police force, and police
court. Before 1871 Kinning Park grew from a rural village to a bustling
centre for artisans and crafts people evidence of which continues to
this day and included the Kinning Park Co-operative Society which

Figure 8.

1947-1950 Historic map of LN area

flourished until 1952. Significantly the inaugural council of Kinning
Park was considered one of the first examples of working-class
representation in Scotland. To the North of Kinning Park is located
the community of Plantation, the name for which seemed to suggest
links with the West Indies and the slave trade. While these links clearly

1947-1950 Govan Old Parish Church

existed, the use of the name Plantation for this area predates those
13

1.4 History

events. In 1912 together with Govan, the Burgh of Kinning Park was

infrastructural problem which the Neig bourhood has had to bear.

collaborative approach to infrastructure to take advantage of its

annexed into the City of Glasgow. Through the 20th century Kinning

The Pacific Quay campus was the centre of the 2018 Commonwealth

location in the heart of the City of Glasgow and its relationship with

Park witnessed a number of changes including the demolition of

Games held in Glasgow and last year played host to COP26. West of

the River Clyde.

several significant listed buildings and the construction of the M8

Pacific Quay sits the Graven Docks a major opportunity for further

motorway. The M8 motorway was first proposed in the Bruce Plan

development of the area.

in 1945 and implemented in the early 1970s when a large part of
the old district of Kinning Park was demolished, and the residents

West of Central Govan is home to the communities of Elder

displaced to other parts of Glasgow and the New Towns being built

Park, Linthouse and Shieldhall all of which played a major part

around the City.

in the Shipbuilding history of Glasgow. The main shipyard in the
Neighbourhood during this period was Fairfield Shipbuilding and

Further East beyond Kinning Park lives the community of Kingston

Engineering Company established in 1872 and owned by the Elder

arguably even more devastated by the construction of the M8

family who were to build the Park and Library for the people of

motorway, originally the site of the Kingston Dock constructed in

Govan for healthy recreation. Fairfield Shipyard eventually was to

1867 to serve small coastal vessels it was closed in 1966 and filled

become Govan Shipyard and is today used by BAE Systems. Elder

in to make way for the Kingston Bridge. The development along

Park sits on the site of the former Linthouse Mansion originally built

the Clyde waterfront westwards from Kingston has been piecemeal

in 1791, the only remaining part is the portico which still stands

through the 20th century and includes the Springfield Quay

in Elder Park. The Area to the West of Elder Park was devasted by

development into a entertainment district in 1996. Further West

the construction of the Clyde Tunnel in 1963 which is primarily for

the most prominent developments along the South bank of the

vehicles however also includes two pedestrian / cyclists’ tunnels. The

Clyde have been focused on what was Plantation Quay and more

A739, a dual carriageway entrance road which connects the Clyde

significantly Princes Dock Basin. When constructed in 1901, Princes

Tunnel with the M8 Motorway splits the community in two. To the

Dock Basin was the largest on the River Clyde and extended back to

west of the A 739, the area is dominated by the Queen Elizabeth

Govan Road and Brand Street. In 1988 the Princes Dock Basin was

Hospital formally the Southern General Hospital and the Shield Hall

partially filled in and was used for the Glasgow Garden Festival which

Sewerage Works. The area then bleeds along the former A8 towards

included the construction of Bells Bridge across the River Clyde. The

Renfrew.

Garden Festival site eventually became the Pacific Quay is home to
the Science Centre (constructed 2001), BBC Scotland (constructed

The Neighbourhood over the years has grown from strong historic

2007), and shares a campus with the SEC on the North bank of the

Christian roots to become one of the main industrial centres

Clyde. What has now become an international campus was joined

of Scotland. Following the decline of heavy industries in the late

by the Clyde Arc or squinty bridge in 2006 which was eventually

20th century the area has then been subject to a series of major

adapted to allow the Clyde Fastlink rapid bus transport system to

monolithic infrastructural projects however has over the last two

cross the River. Fastlink was not popular with the local communities

decades been searching to reinvent itself. The neighbourhood

in our Neighbourhood and has proved to be a further additional

now has another opportunity using more incremental and

14

1.5 Stakeholder Engagement and Consultation
1.5.1 Methodology
Community Engagement
Face-to-face Engagement
Consultation took place within the five 20-minute neighbourhoods

Themes, Categories
and Wheel

(sub-neighbourhoods) of the LN area, as shown in Figure 10.

Themes, Categories
and Wheel

Routes, access, active travel, hierarchies, connectivity, desire lines, destinations, permeability, wayfinding.

Public
Transport

Local, regional, interconnection, commuting, infrastructure.

Traffic and &
Parking

Public realm, integrated, controlled, speed, pedestrian priority, technology, surfaces, deliveries, uplift,
loading, cycling, charging.

Streets and
Spaces

Public space, lively, vibrant, orientation, street frontage, thresholds, materials, boundaries.

Natural
Space

Climate resilience, ecosystems, variety, multi-functional, growing, education, blue and green infrastructure,
visual connection.

Play and
Recreation

Multi-generational, site features, fitness, stalled spaces, seating, social.

Services and
Support

Demographics, access, mixed use, adaptation, utilities, communications, waste and recycling, lifetime
support.

Work and
Economy

Employment opportunities, business case, community enterprise, third sector, entrepreneurship.

Housing and
Community

Shared resources, housing mix, housing management.

Social
Interactions

Social spaces, local groups and organisations, public spaces, tackling inequalities, cohesion.

from your communities.

Identity and
Belonging

Culture, heritage, topography, landscape, landmarks, gateways, design codes.

Grassroot mapping: using a basic large-scale model and digital

Feeling Safe

Passive surveillance, reactivation of derelict spaces, connections, trust, care.

Care and
Maintenance

Designation of rights and responsibilities, public and private, climate emergency and long-term occupation,
procurement.

Influence and
Control

Consultation, self-initiation, long term management, community ownership.

The consultation was undertaken using the Place Standard Tool,
which highlights 14 key themes to help structure conversations
about place.
These 14 themes allow people to think about the physical elements
of a place as well as the social aspects. It also pinpoints assets of a
place as well as opportunities where a place could be improved.
The events typically included the following:
•

A general discussion about Liveable Neighbourhoods and some
precedents showing what can be achieved.

•

Story Maps: a workshop to produce story maps to show the
extent of your community, everyday journeys within your
community, the heart of your community, and special journeys

•

viewer we will map out ongoing and potential projects and how
they could connect.
•

T
F

Moving
Around

Record our findings and discuss next steps

There was also an opportunity for any current grassroot projects

Figure
9.
10

A
R

D

LN Engagement Themes

T
F

D

A
R

11

to present their ideas and in between activities. A summary of
the community consultation has been be prepared following
the engagement workshops in January 2022. Please refer to
LNP1-ARC-ZZZ-XX-00-RP-L-00002 RIBA Stage 1 Community
Consultation Report.
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1.5 Stakeholder Engagement and Consultation
Liveable Neighbourhoods - Linthouse

Linthouse
Linthouse

Govan
Govan

Shieldhall
Shieldhall

Kingston
Kingston

Ibrox
Ibrox

Figure 10.

LN Area Site Plan divided into five neighbourhoods - Linthouse,

Shieldhall (Drumoyne), Govan, Ibrox and Kingston
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Describe your weekly journey:

DRAW YOUR WEEKLY JOURNEY

1.5 Stakeholder Engagement and Consultation

Figure 11.

Photos from Community Consultation Workshops
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1.5 Stakeholder Engagement and Consultation
LIVEABLE NEIGHBOURHOOD AREA

COMMUNITY ENGAGEMENT

This format will allow future engagement conversations to evolve

The format for the questions asked is as follows -

In parallel to the in person engagement the project team have

utilising the more recognised Place Standard toolkit as the selected

Feedback summary

worked with the Commonplace tool for digital engagement

focus areas / opportunities are defined.

Digital Engagement

allowing individuals across the neighbourhoods to input comments
DIGITAL ENGAGEMENT
Users were also encouraged to respond to their place by visiting
and provide feedback.
In parallel
the physical
project
have
worked
with
theto
place
standardengagement
website. Thethe
reviews
areteam
limited
and
has been
the commonplace tool for digital engagement allowing individuals across
captured in Figure
The Commonplace
Analysis of digital engagement has been reviewed in relation to the
the neighbourhoods
to input12.
comments
and provide websites
feedback.will remain
live for continued engagement being continually monitored and
five Liveable Neighbourhood areas (see Figure 10) and the findings
Analysis of digital engagement has been reviewed in relation to the
as the
projects
progress
theinnext
are discussed in Section 4. In addition, any previous relevant
specificanalysed
focus areas
and
the findings
arethrough
discussed
the stages.
following
engagement has also been highlighted.
chapter. In addition, any previous relevant engagement has also been
highlighted in the project focus areas.
Commonplace is being used as the preferred digital engagement
Commonplace is being used as the preferred digital engagement platform
for each area within the first tranche. The platform allows people to
platform for each area within the first tranche. The platform allows
comment and propose interventions in their area based on the themes
people to comment and propose interventions in their area based on
of: Local Town Centres, Everyday Journeys, Active Travel and Streets for
the themes of: Local Town Centres, Everyday Journeys, Active Travel
People. The Commonplace platform also provides information and links
about the project as well as an opportunity to give more detailed feedback
and Streets for People. The Commonplace platform also provides
the Place Standard tool.
information and links about the project as well as an opportunityutilising
to

The information gathered on the digital platform is being reviewed by the
project team and formulated into a library of local projects to be developed
that can be presented for funding bids to take the identified interventions
The information gathered on the digital platform has been being
to implementation. The platform has also been used to update people with
reviewed by the project team and formulated into a library news
of items such as upcoming engagement events as well as displaying
web links to the LN Storymap and Toolkit.
identified opportunities that can be developed and will be presented
give more detailed feedback utilising the Place Standard tool.

to Glasgow City Council for further discussion. The platform has
The tool poses questions that were designed to encourage people to
provide comments around the key LN themes as well as utilise the Place
also been used to update people with news items such as upcoming
Standard methodology for comments around key questions informed by
engagement events as well as displaying web links to the LN
physical elements of a place and the social factors that define it.
Storymap and Toolkit.
This format will allow future engagement conversations to evolve utilising
the more recognised Place Standard toolkit as the selected focus areas
The tool poses questions that were designed to encourage people
are defined.
to provide comments around the key LN themes as well as utilise the
Users were also encouraged to respond to their place by visiting the place
Place Standard methodology for comments around key questions
standard website. We received 18 reviews from the LN south area and
informed by physical elements of a place and the social factors that
only a single review from the LN north area. The Commonplace websites
will remain live for continued engagement being continually monitored and
define it.
analysed
as the
progressresults
through
theStandard
next stages.
Figure
12. projects
Mean engagement
- Place
Tool

The format for the questions asked is as follows 18

At the time of writing there have been just under 1000 visitors to the
website. The map above illustrates the locations of the comments, relatin
to the location where the respondent has dropped a location pin to
highlight their comment.
The graph below illustrates the overall sentiments recorded by the
responders and its clear there is a high proportion of negativity.

1.5 Stakeholder Engagement and Consultation

Feedback Summary

Figure 13.

Commonplace comments plan
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1.5 Stakeholder Engagement and Consultation

Feedback Summary

Demographic Profile
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1.5 Stakeholder Engagement and Consultation

Demographic Profile (continued)
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1.5 Stakeholder Engagement and Consultation
1.5.2 Wider Stakeholder Engagement
As part of Connecting Communities Programme, a wider stakeholder

Considerations on masterplan implementation:

engagement approach has been undertaken, inviting a long list of

• Battle negative public transport passenger experience

stakeholders from a wide and diverse range of organisations and

• Management of expectations – being unable to deliver all projects

Glasgow City Council Officers. Stakeholders included key transport,

and ideas.

active travel, cultural, historical, environmental and educational

• Overcome the element of conflict among different modes of

organisations; the full list can be found in Appendix A.

transport.
• Infrastructure changes to be done simultaneously to reduce

Aiming

to

trigger discussions around all four Liveable

closure time and inconvenience.

Neighbourhoods in tranche 1 and to inform our analysis from

• New infrastructure to be aligned with plans for future infrastructure

stakeholders’ valuable input, three workshop events took place in

(e.g. drainage systems).

January and early February 2022. The purpose of the workshops
were to understand and capture stakeholders’ aspirations, to
exchange knowledge and discuss any key findings from community
engagement. Due to the pandemic, these workshops have been
held virtually.
The virtual roundtable discussions were structured around Glasgow’s
Liveable Neighbourhoods’ four themes: Everyday Journeys, Active
Travel, Local Town Centres and Streets for People.
Key takeways - main issues:
• Importance of Churches for local communities
• Discouragement of car usage
• Accessibility/Walking distance to Schools
• Maintenance of bus stops
• Drainage maintanance
• Improved active travel infrastracture
• Rearrangement of street space - social use of street
• Integrated ticketing
• Temporary road closures as demonstrations
Images from consultation workshops
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02 TECHNICAL REVIEW

Summary
Scotland 2045 - Fourth
National Planning Framework

Relevant national, regional and local policy documents and design
guidance have been reviewed in order to understand and summarise
themes and proposed outcomes. The adjacent figure summarises

NATIONAL

the key documents reviewed in the following section.

National Transport
Strategy 2
Strategic Transport Projects
Review 2

In addition, various case studies have been reviewed and five of

Creating Places

those have been summarised. A workshop was held in November
2021 to discuss the findings of case studies, with a few focus on de

Designing Streets

carbonisation, tying local and global approach, materials circularity

(revised)

and active travel. The key takeaways from the workshop have been
summarised.

REGIONAL

Clydeplan Strategic Development Plan
Glasgow City Development
Plan (CDP)
Glasgow Open Space
Strategy
Glasgow Transport Strategy

LOCAL

Glasgow’s Active Travel
Strategy
Public Realm Design +
Maintenance Guide
Residential Design Guide
Local Shop Facilities and
Placemaking
Energy and Carbon
Masterplan
Glasgow Climate Plan
Glasgow Lanes Strategy
Govan Thriving Place
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Paving the Way
Inclusive Design in Town
Centres and Busy Street Areas

South Central Local
Development Framework
Govan Partick Strategic
Development Framework
River Clyde Development
Framework SDF

2.1 National Planning Policy
Scotland 2045 - Fourth
National Planning Framework
NATIONAL

Vision

Key Themes

Achieve a net-zero Scotland by 2045

Spatial Principles for Scotland 2045:

Interim emissions reduction targets:

•

Compact growth

75% by 2030

•

Local living

90% by 2040

•

Balanced development

•

Conserving and recycling assets

National Spatial Strategy for Scotland 2045

•

Urban and rural synergy

Designing Streets

The long-term strategy for Scotland is significantly driven by the

•

Just transition

(revised)

goal of addressing climate change. It is focused in achieving 4 out-

National Transport
Strategy 2
Strategic Transport Projects
Review 2
Creating Places

REGIONAL

Clydeplan Strategic Development Plan
Glasgow City Development
Plan (CDP)
Glasgow Open Space
Strategy
Glasgow Transport Strategy

LOCAL

Paving the Way
Inclusive Design in Town
Centres and Busy Street Areas

South Central Local
Development Framework
Govan Partick Strategic
Development Framework
River Clyde Development
Framework SDF

2.1.1 Scotland 2045 - Fourth National Planning Framework

comes:

Outcomes

Sustainable places:

Central urban transformation (includes Glasgow City Region)

Our future net zero, nature-positive places will be more resilient to

Actions:

the impacts of climate change and support the recovery and resto-

• Pioneer low-carbon, resilient urban living;

ration of our natural environment

• reinvent and future-proof city centres;

Liveable places:

• accelerate urban greening;

Our future places, homes and neighbourhoods will be better,

• rediscover urban coasts and waterfronts;

healthier and more vibrant places to live.

• reuse land and buildings;

Productive places:

• invest in net zero housing solutions;

Glasgow’s Active Travel
Strategy

Our future places will attract new investment, build business con-

• grow a wellbeing economy;

fidence, stimulate entrepreneurship and facilitate future ways of

• reimagine development on the urban fringe; and

Public Realm Design +
Maintenance Guide

working – improving economic, social and environmental wellbeing.

• improve urban accessibility.

Residential Design Guide
Local Shop Facilities and
Placemaking
Energy and Carbon
Masterplan
Glasgow Climate Plan
Glasgow Lanes Strategy
Govan Thriving Place

Distinctive places:
Our future places will be distinctive, safe and pleasant, easy to move

National developments to deliver sustainable, liveable places:

around, welcoming, nature-positive and resource efficient.

1. Central Scotland Green Network
2. National Walking, Cycling and Wheeling Network
3. Urban Mass, Rapid Transit Networks
4. Urban Sustainable, Blue and Green Drainage Solutions
5. Circular Economy Materials Management Facilities
6. Digital Fibre Network
See Appendix A for NPF (4) Sustainable, liveable, productive, distinctive places
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A VIBRANT INNER EAST | CENTRES AS PART OF 20 MINUTE NEIGHBOURHOODS

2.1
National Planning Policyoffer a concentration and greater choice of
WHAT WE WANT TO ACHIEVE

offer and develop as attractive places that encourage

employment opportunities and services to the

social interaction.

A key strategic place ambition for the Inner East is to

surrounding communities. This will enable the town

reinforce the Inner East’s network of Centres as a key

centres to develop distinct identities, diversify their

Liveable
partPlaces:
of the20
20minute
minuteneighbourhoods
neighbourhoods model.

The

20 Minute Neighbourhoods are a method of achieving connected

model, sometimes otherwise referred to as a walkable

Home

and compact neighbourhoods designed in such a way that all peo-

Play park and amenity
open space

Bus stop

neighbourhood or a liveable neighbourhood, is an

Essential Retail, Post
Office, Hairdresser,
pub / café etc.

Primary
school

Elderly Day
Care Centre

Medical
Centre

ple can meet the majority of their daily needs within a reasonable

of urban
design
and
planning,
walk,established
wheel or cycleprinciple
(within approx.
800m)
of their
home.

which aims to make sure that people’s everyday needs
The principle
can
be adjusted
include
varying
geographical
scales
(schools,
shops,
parkstoand
public
transport
etc.) are
from cities and urban environments, to rural and island communities.

within easy, safe walking distance of their homes. It is
a concept that’s become popular across the world from

Melbourne
Paris and
Portland.
Housing
would betoplanned
together
with local infrastructure including schools, community centres, local shops, green spaces and

Walking Distance within 5 Minutes

Walking Distance within 10 Minutes

health
care tothat
significantly
reduce
to use unIt and
can social
be argued
Glasgow’s
Eastthe
Endneed
originally
sustainable modes of travel, to prioritise quality of life, reduce ine-

functioned as a series of interconnected and densely

qualities, increase levels of health and wellbeing and respond to the

populated 20 minute neighbourhoods which served

climate emergency. This can also include providing digital services

their
inhabitants
essentialwill
retail
leisure andtosocial
where
appropriate.
Communities
be well-placed
inform the
approach
to their
ownsome
areas.neighbourhoods, like Dennistoun,
needs.
Whilst

Secondary
Gym/
School
swimming
pool

retain many of these characteristics, the place qualities

Employment
opportunities—
workshops, office
space, flexible
workspace etc.

Large green
space and
sports pitches

Library

Bank

College

This document can be found online : Liveable Neighbourhoods Toolkit

of others have been eroded over time, through socio

economic and cultural change (deindustrialisation), de

Place of Worship
Multifunction
al Community
Centre

population (slum clearances) and infrastructure

that town centres benefit from better active travel and
pedestrian links, improved green and open spaces and

v
v
v

To deliver on this ambition the SDF seeks to ensure

Walking Distance within 15 Minutes

Walking Distance within 20 Minutes

Fig. 4.a.1—Indicative 20 minute Neighbourhood Characteristics
Figure 14.

Inner East | Inner East Strategic Development Framework
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v
v

interventions.

20 minute neighbourhood break down
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2.1 National Planning Policy
2.1.2 National Transport Strategy 2
The Strategy sets out the strategic framework within which future
devisions on investment will be made

Vision
The Strategy presents the Vision for Scotland’s transport system
over the next 20 years, which is: having a sustainable, inclusive,
safe and accessible transport system, helping deliver a healthier,
fairer and more prosperous Scotland for communities, businesses
and visitors.
The Vision is underpinned by 4 priorities, each with 3 associated
outcomes

Key Priorities / Outcomes
Reduces Inequalities
•

Will provide fair access to services we need

•

Will be easy to use for all

•

Will be affordable for all

Reduces Inequalities
•

Will help deliver our net-zero target

•

Will adapt to the effects of climate change

•

Will promote greener, cleaner choices

Helps deliver inclusive economic growth
•

Will get people and goods where they need to get to

•

Will be reliable, efficient and high quality

•

Will use beneficial innovation

Improves our health and wellbeing
•

Will be safe and secure for all

•

Will enable us to make healthy travel choices

•

Will help make our communities great places to live

Figure 15.

National Transport Strategy (NTS2)

This document can be found online: National Transport Strategy 2
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2.1 National Planning Policy
2.1.3 Strategic Transport Projects Review 2
Vision

Outputs

This review states how money should be invested on transport

STPR2 recommends delivering connected neighbourhoods which

projects in Scotland for the next 20 years. The goals of STPR2

are the transport components of 20-minute neighbourhoods within

include:

towns and cities. This would consist of packages of improvements

•

Taking climate action,

to active travel infrastructure in and around town and

•

addressing inequalities and accessibility,

neighbourhood centres, for example, to footways, road crossings,

•

improving health and well being

route surfacing, lighting and street furniture.

•

supporting sustainable and inclusive economic growth and

•

improving safety and reliability

This document can be found online: Strategic Transport Projects
Review 2

Key Themes
STPR2 recommendations are grouped under 6 themes: Improving
active travel infrastructure; Influencing travel choices and behaviours;
Enhancing access to affordable public transport; De carbonising

Recommendations
Figure 6

Recommendations and Key Benefits
Protecting our Climate and Improving Lives

transport; Increasing safety and resilience on the strategic transport
network; and Enhancing strategic connections.
STPR2 objectives
Net-Zero
Emissions

The number 1 recommendation is ‘Connected Neighbourhoods’,
which comes under Improving Active Travel Infrastructure
•

20 minute neighbourhoods are a method of achieving connected
and more accessible neighbourhoods

•

Creating a fairer allocation of space for pedestrians and cyclists
is a key principle in developing 20 minute neighbourhoods.

Improving active travel
infrastructure

Connected neighbourhoods would encourage walking, wheeling

(1) Connected
neighbourhoods

and cycling for short everyday journeys by creating safer, more

(2) Active freeways

attractive routes that better connect communities to services in

(3) Village-town active
travel connections

our towns and cities.
•

Key themes and
recommendations

This is more inclusive model that benefits those who are often
excluded from transport, including young and older people and
those without access to a car.
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More green
transport
options

Less
pollution

(5) Long distance active
travel network
Influencing travel
choices and behaviours
Figure 16. Recommendations and Key Benefits
(6) Behaviour change
initiatives

(8) Increasing active travel
to school
(9) Improving access to
bikes

Places, Health
and Wellbeing

Sustainable
Inclusive Growth

Safe and
Resilient

Benefits to Individuals, Communities and Organisations

(4) Connecting towns by
active travel

(7) Changing road user
behaviour

Affordable and
Accessible Public
Transport

More
choice

Easier
access

Better
community
environments

More
healthier
options

Access
to key
services
and jobs

Connections
to key
markets

Safer
travel

More
reliable
journeys

hEAlTh

‘Children who have better access to safe, green and
open places are more likely to be physically active
and less likely to be overweight than those living in
neighbourhoods with reduced access to such facilities.
Access to green space is also associated with greater
life expectancy in older people.’

Physical and social environments are critical elements in people’s
lives and can impact on their health and wellbeing. Neighbourhoods
which can increase human connectedness through their design and
where there is access to good quality greenspace, safe streets and
places for children to play outdoors can positively benefit health.

2.1 National Planning Policy

Equally well report of The Scottish Government Ministerial Task Force on Health Inequalities

2.1.4 Creating Places

of us should aim to participate
in
2.1.4Each
Designing
Streets
an appropriate level of physical activity for

Vision

Vision

Whereas the physical environment can have
a positive impact on health and wellbeing,
poor quality surroundings can have the
our age. Increasing physical activity levels
opposite effect. People who feel that they
across the Scottish population can increase
have no control over their environment, or
life expectancy and decrease health
“To move
awayThis
from
processes
that tend
in itstreets
with place,
do to
not result
experience
as a meaningful
inequalities.
can provide
substantial
are more likely to experience chronic stress.
health benefits for individuals and
a poor
sense reduce
of place
to changeChronic
the emphasis
of at
policy
stress puts people
increased risk
significantly
the riskand
of diseases
of mental and physical ill health and is linked
such as cancer, diabetes and dementia
requirements to raise the quality of design
in urban and rural
to early mortality.
Creating places which are attractive and
development.”
It is important that we see place as an
well-connected encourages people to walk
asset which, if properly designed and
and cycle and children to play.
managed, can create the conditions for
We must take advantage of the health
health to flourish.
benefits related to physical activity and so
it is vital that we create attractive, accessible
thatshould
put pedestrians
it
Street places
design
meetfirst
theand
sixmake
qualities
of successful places, (as
safe and attractive for younger and older
set outpeople
in ‘Designing
Places’)
to go outdoors.

1. Reducing the current energy and carbon emissions associated
with new and existing buildings through energy efficient low
carbon design and specification; and
2. Exploiting innovation in sustainable building technologies in
both domestic and global markets

Key Themes
Key Themes
•

Sustainable Development

•

Sustainable Places

•

Low Carbon Economy
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nDSCAPE

Outcomes
dscape shapes
our impressions and experience of place and,
y understood,
managed
and
developed, provides numerous
The Existing
Built
Environment
efits including
wellbeing,methods
stimulation
of our
senses, biodiversity,
• Investigate
which
effectively
incentivise the use of
opportunities for economic development.
existing buildings and brownfield land.

en infrastructure should be thought about
very scale of planning, from the strategic
mework right down through neighbourhoods
within streets to the individual house or flat.’

astructure, Design and Placemaking
sh Government 2012

Distinctive

•

Safe & pleasant

•

‘There
is aaround
proven link between how we perceive our
Easy
to move

•

Welcoming

•
•

30

world and surroundings and the various biological
responses that go on inside the body. How people feel
Adaptable
about their physical surroundings, can impact on not just
mentalefficient
health and wellbeing, but also physical disease.’
Resource
Sir Harry Burns, Chief Medical Officer, The Scottish Government

Outcomes

Landscape
design
6, the UK signed
up to the European
• Continue
to lobby the
UK Government
on the reduction of VAT
cape Convention, an initiative that
hts the importance
of all landscapes
to works
on existing Landscape
buildings.design is an integral component
of placemaking. Well-designed landscapes
ncourages more attention to their
canensure
provide many
safe, creative skills and
• The
Continue
work to
thatbenefits:
the appropriate
nd planning.
Conventionto
states
spaces
for
children
to
play
and
people
oking after our landscapes is the
to gather
in; public space
that promotes
are available
to conserve,
repair
and maintain our
nsibility of us all materials
through the decisions
access
to
the
outdoors;
biodiversity
and
ke and the actions we take.
existing buildings, sowater
thatmanagement;
they continue
to contribute
to the low
the reduction
of airborne
particles; and improved micro-climate and
cape change
carbon economy. space for local food production. These are
not to say that we should aim
all important issues that can be combined
Landscape
in all landscapes
in an unaltered
and delivered effectively through good
Landscapes, by their very nature
landscape
•
Landscape
is
at
the
heart ofdesign.
Scotland’s identity. We will work
nstantly evolving and changing
is can be a change for good when
with landscape bodies to help promote landscape as a resource
anned and correctly managed. The
ity of landscapes
to accommodate
which
requires careful management and conservation.
nd uses and development will differ
lace to place.
landthe
usecreation of landscape frameworks and masterplans
• Strategic
Promote
ng and considered approaches to
and design of development,
which
and the inclusion
of landscape at the earliest stages of planning
nise landscape character and
and
development
feasibility.
ape capacity, will
help
to guide
priate landscape change.

This policy statement can be found online: Creating Places

•

Key considerations for street design according to 6 qualities (see
Appendix B)
This document can be found online: Designing Streets

Figure 17. Images from Creating Places: Pheonix Flowers, 7N Architects and
Cells of Life, Charles Jenks
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2.2 Regional Planning Policy
Scotland 2045 - Fourth
National Planning Framework
NATIONAL

2.2.1 Clydeplan- Strategic Development Plan
Vision

Outcomes

National Transport
Strategy 2

By 2036 Glasgow and the Clyde Valley will be a resilient, sustainable

Spatial Development Strategy

compact city region attracting and retaining investment and

City Region as a Natural, Resilient Place --> Maximising Green

Strategic Transport Projects
Review 2

improving the quality of life for people and reducing inequalities

Network Benefits through Integrated Green Infrastructure

through the creation of a place which maximises its economic,

Effective targeting and delivery of well-designed green infrastructure,

social and environmental assets ensuring it fulfils its potential as

can enhance and augment the GCVGN and deliver multiple benefits

Scotland’s foremost city region.

and opportunities for:

Creating Places

•

healthier lifestyles and social interaction;

Key Themes

•

climate change mitigation and adaptation;

Regeneration: Development directed to sustainable brownfield

•

enhancement of biodiversity;

locations. Maximising the use of existing infrastructure and assets.

•

integrating urban and rural areas; and,

Integrate land use with sustainable transport networks. Recycle

•

developing sustainable economic activity.

Designing Streets
(revised)

REGIONAL

Clydeplan Strategic Development Plan
Glasgow City Development
Plan (CDP)
Glasgow Open Space
Strategy
Glasgow Transport Strategy

LOCAL

Glasgow’s Active Travel
Strategy
Public Realm Design +
Maintenance Guide

Paving the Way
Inclusive Design in Town
Centres and Busy Street Areas

South Central Local
Development Framework
Govan Partick Strategic
Development Framework
River Clyde Development
Framework SDF
30

Residential Design Guide
Local Shop Facilities and
Placemaking
Energy and Carbon
Masterplan
Glasgow Climate Plan
Glasgow Lanes Strategy
Govan Thriving Place

previously developed land. Minimal extension of the city region’s
built up area. Urban fabric renewed to carbon neutral standards.

Policy 12: Green Network and Green Infrastructure
In support of the Vision and Spatial Development Strategy and the

Low Carbon Infrastructure: Heat and power networks, network of

delivery of the Glasgow and the Clyde Valley Green Network, Local

waste management infrastructure, connected transport networks

Authorities should:

including active travel, green networks and sustainable drainage

•

networks which contribute to a low carbon economy and lifestyles.

Identify, protect, promote and enhance the Green Network,
including cross-boundary links with adjoining Local Authorities;

•

ensure that development proposals, including the Community

Placemaking: Creating places which are distinctive, safe, welcoming,

Growth Areas, integrate the Green Network and prioritise green

adaptable, resource efficient and easy to move around. Communities

infrastructure from the outset, based upon an analysis of the

reinvigorated by local activity. Places enable individual health and

contact within which the development will be located; and

wellbeing and where Green Networks connect urban and rural areas

•

prioritise the deliver of the Green Network within the Strategy
Delivery Areas

Policy 17: Promoting Sustainable Transport
Transport Scotland, SPT and the Clydeplan Local Authorities will
work together to deliver the planned and programmed investment
in the city region’s transport network as set out in the Strategic
Transport Projects Review, Regional Transport Strategy, Glasgow
and Clyde Valley City Deal Infrastructure Fund, Local Transport
Strategies and related programmes.

2.2 Regional Planning Policy

Building on current and previous studies, plans and strategies,
Clydeplan will seek to prioritise work to identify future land use
and transport integration solutions, in partnership with Transport
Scotland and SPT, across the city region, and seek to identify future

1

actions and interventions in support of the Vision and Spatial
Development Strategy.
Policy 18: Strategic Walking and Cycling Network
In support of the Vision and Spatial Development Strategy and

2

3

in recognition of the health and well being benefits of walking
and cycling for both active travel and recreation, the following is

4

required:
•

Prioritisation of investment to ensure the delivery of the
indicative strategic walking and cycling network as set in Figure
14;

•

Local Development Plans to identify and safeguard existing
walking and cycling networks and to promote opportunities for
the enhancement of the strategic walking and cycling network;
and

•

development proposals to maintain and enhance the strategic
walking and cycling network including where applicable the
Glasgow and Clyde Valley City Deal projects and the Central

Diagram 2

Scotland Green Network National Development

Spatial Development Strategy
Forth and Clyde Canal

Glasgow and the Clyde Valley Green Network

River Clyde

Community Growth Area

Clyde Waterfront

Green Network Strategic Delivery Area

development areas; and Indicative Strategic walking and cycling

Glasgow City Centre

Strategic Centre

network

Clyde Gateway

Strategic Freight Transport Hub

Ravenscraig

Strategic Economic Investment Location

See Appendix A for figures showing: Green network strategic

© O Street 2017 © Crown copyright and database rights 2017. Ordnance Survey Licence number 100032510.

This document can be found online: Clydeplan - Strategic Development
Plan

Figure 18.

Spatial Development Strategy
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2.3 Local Planning Policy
Scotland 2045 - Fourth
National Planning Framework
NATIONAL

National Transport
Strategy 2
Strategic Transport Projects
Review 2
Creating Places
Designing Streets

REGIONAL

Govan Partick Strategic
Development Framework
River Clyde Development
Framework SDF
32

blue network.

in The Plan, including a spatial strategy, policies and proposals

•

Drainage Partnership Scheme.

for the future use of land and infrastructure.
•

Key Themes
Glasgow City Development Principles

Meet the requirements of the Metropolitan Glasgow Strategic
Contribute towards the development of an active travel network
and enhanced public transport accessibility.

•

Spatial design strategy - refer to Appendix B

CDP1: The Placemaking Principle

Clydeplan Strategic Development Plan

Design Process set out in ‘The Placemaking Design Process’ diagram

Key locations: City Centre, 5 Major Town Centres, 34 Local Town

in Appendix B. (Additional information on CDP1 can also be found

Centres, 10 Other Retail and Commercial Leisure Centres and 167

in Appendix B).

Local Shopping Facilities.

Additionally, it sets 6 principles - key qualities, a place should have:

CDP9: Historic environment

•

Character and identity

Historic environment is a key cultural and economic asset and a

•

Successful open spaces

source of inspiration integral to creating successful places. Cul-

•

Legibility and safety

ture-led regeneration can have a profound impact on the well-be-

•

Ease of movement

ing of a community in terms of the physical look and feel of a place

•

Vibrancy and diversity

and can also attract visitors, which in turn can bolster local econo-

•

Adaptability and sustainability

mies and sense of pride or ownership.

Glasgow’s Active Travel
Strategy
Public Realm Design +
Maintenance Guide

South Central Local
Development Framework

A clear 10 year planning framework for the City is set out

CDP4: Network of Centres

Glasgow Transport Strategy

Inclusive Design in Town
Centres and Busy Street Areas

the development and expansion of the multi-functional green/

All new developments are encouraged to adopt the Placemaking

Glasgow Open Space
Strategy

Paving the Way

Vision

(revised)

Glasgow City Development
Plan (CDP)

LOCAL

2.3.1 Glasgow City Development Plan (CDP)

Residential Design Guide
Local Shop Facilities and
Placemaking
Energy and Carbon
Masterplan
Glasgow Climate Plan
Glasgow Lanes Strategy
Govan Thriving Place

CDP2: Sustainable Spatial Strategy

CDP11: Sustainable transport

•

Support the regeneration of the River Clyde Development Cor-

Promoting travel as part of the transition to low carbon economy

ridor, which includes Clyde Waterfront and Clyde Gateway stra-

Access and active travel illustrative example can be found in

tegic priority areas.

Appendix B.

•
•

Protect and reinforce town centres as the preferred locations for
uses which generate significant footfall.

CPD12: Delivering Development

Support the regeneration and redevelopment of key housing

Developer obligations diagram can be found in Appendix B.

investment areas.
•

Prioritise the remediation and reuse of vacant and derelict land.

•

Contribute to the development of vibrant and accessible residential neighbourhoods. Protect open space and provide for

This document can be found online: Glasgow City Development Plan

2.3 Local Planning Policy
2.4.1 Glasgow Open Space Strategy

2.4.2 Glasgow Transport Strategy

2.4.3 Glasgow’s Active Travel Strategy

Vision:

The Glasgow Transport Strategy is Glasgow’s updated local transport

Vision:

By 2050, there will be a network of good quality, well-distributed,

strategy. It will set out a Policy Framework and a Spatial Delivery

The vision for walking, wheeling and cycling in Glasgow:

multi-functional open spaces, and connecting infrastructure, that

Framework to help guide decision-making on transport up to 2030,

Walking, cycling and wheeling will be the first and natural choice for

contributes to:

with the goal of working towards four overarching outcomes:

everyday journeys, for people of all ages and ability to travel locally
to schools, shops or socially, to work, or to the city centre.

Key themes/Outcomes

Outcomes:

Outcome 1: A liveable Glasgow

•

Open space Access & Quality, Open space quantity, setting and
amenity, Views of the public, City Centre open space

•

Outcome 2: A healthy Glasgow
Play & Education, Outdoor sports, Growing spaces, Walking &

•

Key themes/Output:

zero carbon, clean and sustainable city.

Delivering this vision will contribute to the following outcomes for

Transport has a positive role in tackling poverty, improving

Glasgow and its citizens:

health and reducing inequalities.

•

Transport contributes to continued and inclusive economic
success and a dynamic, world class city.

Cycling, Air quality Pollution & Heat
Outcome 3: A resilient Glasgow

Transport contributes to a successful and just transition to a net-

•

or income, through liveable neighbourhoods and an inclusive

and Adapting Climate Change, Blue Space

City Centre

Quality Assessment Matrix

Key themes:

Indicators: Size, Configuration, Surveillance, Accessibility, Aspect,

•

Reducing the need to travel unsustainably

Place quality, Informal sport/Recreation, Children’s play, Relaxation,

•

Decarbonising transport & achieving cleaner air

Biodiversity, Maintenance and Condition, Water management,

•

Inclusive places for people & supporting sustainable travel
choices

Community growing/ allotment
•

carbon neutral, clean and sustainable city.
•

Places are created where we can all thrive, regardless of mobility

Flooding, Enhancing Biodiversity, Connecting Habitats, Mitigating

Transport contributes to a successful and just transition to a
Transport has a positive role in tackling poverty, improving
health deprivation and reducing inequalities.

•

Transport contributes to continued
and inclusive economic
Connecting Communities
success and a dynamic, world-class city.

•

Consultation draft
Places are created
where we can all thrive, regardless of mobility

Glasgow’s
City Centre. Active Travel
Strategy
This document can be found online: Glasgow’s Active Travel Strategy

or income, through liveable neighbourhoods and an inclusive

2022 – 2031

Collective transport – public, community, shared and demand
responsive transport

This document can be found online: Glasgows Open Space Strategy
•

Managing and developing assets and infrastructure

•

Smart and digital city

•

Managing travel demand

•

Transport & the natural and built environment

•

Access to vital services and opportunities & supporting economic
success

Vision:
Figure 19.

This document can be found online: Glasgow Transport Strategy
Glasgow’s Open Space Strategy document
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2.4 Planning Guidance and Strategies
2.4.4 Glasgow Public Realm Design + Maintenance Guide
Vision

Key themes

Key themes/outputs

Enabling the creation of new safe, attractive, accessible, healthy and

The themes of integrated place, movement and open space have

i) Create a new methodology for the spatial analysis of LSFs

people friendly streets and public places

been used to develop the Core Principles

ii) Retroactively identify defining criteria for LSFs and understand

•

Place making

how they function within the city, particularly with respect to the

Key themes

•

Movement

Network of Centres

1. Footways, Carriageways + surfaces

•

SuDS

iii) Propose a new formalised understanding of LSFs based on

2. Cycle infrastructure

•

Flood risk and management

placemaking

3. Bus infrastructure

•

Integrated open space

iv) Provide recommendations that fit within local and national policy

4. Streetscape elements

•

Integrated parking

frameworks

5. Trees and soft landscaping
6. Drainage and water

Outcomes

7. Street furniture

•

8. Signage and wayfinding
9. Lighting

To promote best practice and improve the process for obtaining
planning permission and roads construction consent;

•

To provide developers/applicants with easy-to-use guidance
that explains the steps necessary to secure planning and road

Outcomes
A reference document containing the above information, with

construction consent in the most time-effective manner;
•

To promote the creation of safe and integrated neighbourhoods

general technical solutions to street design. The technical

that offer choices of movements for all users and foster healthy

information contained in this document should be employed to

active lifestyles; and

support planning applications and projects seeking adoption status.

•

To encourage overall quality and distinctiveness in new
developments.

This document can be found online: Glasgow Public Realm Design +
Maintenance Guide

2.4.5 Residential Design Guide
Vision
This document builds on and interprets the guidance set out in
Designing Streets, to assist in the delivery of better designed new
residential areas.

This document can be found online: Residential Design Guide

Figure 20.

Glasgow’s Public Realm Design and Maintenance Guide

Figure 21.

Residential Design Guide document

2.4.6 Local Shop Facilities and Placemaking
Vision
“help to limit the city’s contribution to climate change and develop
an inclusive network of accessible and revitalised neighbourhoods
designed for the benefit of all, with integrated green infrastructure
and enhanced public spaces.” - Glasgow Transport Strategy
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2.4 Planning Guidance and Strategies

STRATEGY ASPIRATION:
transforming lanes from this …

2.4.7 Energy and Carbon Masterplan

2.4.9 Glasgow Lanes Strategy

Vision

through localising economies with communities and creating and

Vision

The ECM sets out a vision of a transformed energy economy for

retaining wealth.

Transforming lanes from this...

Glasgow that is based on low carbon and increasingly de-centralised

(see figure 22)

...to this

energy sources that are better able to meet Glasgow’s energy needs
and help Glasgow tackle climate change

This document can be found online: Glasgow’s Climate Plan

Outcomes
Developing a ‘smarter grid’
As Glasgow does not have the ability to be energy self-sufficient,
electricity generated elsewhere in Scotland must be transmitted

To this...

efficiently to houses and businesses in Glasgow.
Improving the efficiency of this process will result in lower
transmission losses, therefore less total energy will be needed to
power everything we use.
This document can be found online: Energy and Carbon Masterplan

Key themes
12 Emerging Themes:

2.4.8 Glasgow Climate Plan recommendations

•

Management of waste and recycling

•

Heritage and visitor attraction

2. Tree planting, peatland restoration, and green infrastructure

•

Access, parking and lighting

3. Strengthening energy networks

•

Surfacing and drainage

4. Improving Infrastructure for walking, cycling and remote working

•

Public health and community safety

5. Moving towards a circular economy: :

•

Event programmes

a transect along Sauchiehall Lane and West Regent Lane running east to west
(courtesy Google StreetView)

1. Low-carbon retrofits and buildings that are fit for the future

i) Alleviating potential raw material supply risks by shortening
complex supply chains and increasing resource security,

Figure 22.

Climate Plan diagram

2•

art installations and cultural activity

•

working with residential communities

•

greening initiatives

creating new business opportunities (reuse sector),

•

planning policy

iii) Creating new jobs, resulting in major beneficial social impacts

•

coordination with City Deal projects

•

a Lane Activation Fund

ii) Spurring innovation of new products, technologies and services,

a collage of images representing aspirational exemplar work in lanes
from many international locations

WMUD | DECEMBE
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2.4 Planning Guidance and Strategies

Outcomes

the area, such as Central Govan Action Plan, also have a social,

area, providing connections to the wider city. One will provide a

A strategy that sets out a series of actions aimed at creating a better

economic and health focus.

link between the Queen Elizabeth II University Hospital, Govan,
Pacific Quay and the city centre. The second will connect Glasgow

lanes system throughout the city centre. This covers revised
planning policy and guidance, operational and strategic issues

Outcomes

University and the West End with Govan, Glasgow Harbour, the

including resolving operational issues around waste, parking,

•

SECC, the new Partick G
 ovan Bridge and the city centre.

£500,000 funding was recently secured by Govan Workspace to
refurbish the Govan Walkway, which runs part of the way along

lighting, public health and community safety

the River Clyde.
This document can be found online: Glasgow Lane Strategy

•

Construction will begin on a new bridge across the Clyde in
2019. This will connect Govan at Water Row close to Old Govan

2.4.10 Govan Thriving Place
Vision

Parish Church and Partick, on the north side of the river.
•

Two new pedestrian and cycle routes are planned for the local

To understand more about the experiences of Govan residents,
two sessions were held by local organisations to identify some key
priorities for Govan Thriving Place:
• sustaining and growing resident and community group involvement
across the entire area;
• building on what is already here and the work already done;
• work with existing community groups, organisations and services
to fill any gaps before trying to develop new solutions; and
• make a difference quickly to encourage local people to get
involved.

Key Themes
It was agreed at the development sessions that some goals that
could be quickly achieved included:
•

raising awareness of employment and training opportunities
and enhancing employability skills for local residents;

•

raising awareness of pathways and support for young people in
Govan;

•

improving environmental quality; and

•

making sure that the major physical infrastructure initiatives in

(High quality image yet to be received)
Figure 23.
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Govan Thriving Place

This document can be found online: Govan Thriving Place

2.4 Planning Guidance and Strategies
2.4.9 River Clyde Development
Framework
Vision
•

A Connected River,

•

Supporting Clusters,

•

Linking Communities

Key themes
•

On vacant sites, underused spaces and where opportunities for
diversification exist, temporary uses and micro-urbanism could
help assess demand and bring activity.

•

Where appropriate, development on the River Corridor should
include measures that facilitate increased activation of the water

•

Improve connectivity across the river

•

Ensuring green infrastructure is an integral part of any new development and included in the early design process is essential.
It can contribute to the quality of place, economic potential and
value of developments along the river and increase further investment interest in Glasgow.

Outcomes:
•

Reconnect many of the quayside development sites

•

Reinvent the economy of the Clyde corridor by redefining more
appropriate land use patterns

•

Refine and enhance attributes including historic buildings and

Figure 24.

River Clyde Development Framework Plan

environments, semi natural and natural habitats, cohesive communities, vibrant neighbourhoods and employment locations.
•

Repair and densify demolished and piecemeal development,
and areas of eroded built form and national environment.

•

Reactivate key segments of the Clyde corridor which have little
opportunity for social interaction, recreational use or pedestrian/cycle movement.

•

Reconfigure some of the existing built form as they are no longer
appropriate, in order to improve place making opportunities.

This document can be found online: River Clyde Development
Framework
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2.4.10 Govan to Partick Development Framework
Vision

temporary/permanent greening measures. Work in partnership

“Building a world class cultural cluster”

with other Council agencies to target positive reuse of GCC sites.

movement network considering travel demand, walking and

Propose amendments to transport approach as required

cycling routes and parking management. This should include

Key themes:

to support locally-centred, nationally significant economic

an appraisal of at grade crossings and signalised junctions on

•

Hubs of creative industry

development projects and to further objective of increased

the Clyde Expressway to improve connectivity to the river and

•

Create a network of linking green spaces and routes, which will

social inclusion. Also, review cycle and walking network. The

enhance permeability

link the River Clyde with its hinterland

challenges of balancing parking management with local needs

Enhance and extend the network of active travel routes in the

will be acknowledged.

•

•

area
•

Identify opportunities to enhance the wildlife corridors in and
around the rivers Clyde and Kelvin

•

Identify opportunities for integrated green infrastructure
approaches, meeting multiple needs for improved social space,
enhancing biodiversity and attenuating environmental pressures
such as rainwater, flooding and air quality. This should include the
creation of new public green spaces within large development
sites.

Outcomes
Action programme:
•

Support the expansion of Glasgow university through a series
of complementary investment measures in the area, including
place quality and connectivity improvements in the vicinity of
Glasgow university Campus, connecting across the River Clyde
and linking to the CWIC campus

•

Promote the development of the Innovation District that
supports high value added industries located between Glasgow
University Campus, Central Govan and the QEUH. This includes
measures to address market failure, improve connectivity and
address place quality.

•

Continue to allocate vacant and derelict land funding to improve
land to a standard that enables development to commence or
Figure 25.
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Govan Partick Strategic Development Plan

•

Work with partners to undertake an analysis of the wider

This document can be found online: Govan to Partick Strategic
Development Framework

2.4 Planning Guidance and Strategies

Figure 26.

Govan Partick Strategic Development Plan - Placemaking Strategy
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2.4 Planning Guidance and Strategies
2.4.11 South Central Development Framework
Vision
•

To provide an overview of the social, spatial and economic geography
of the area as a whole and to develop an understanding of the distinct
character areas within the study.

•

To develop an overall vision for the area so that current and future planning and regeneration activity contributes to the development of a cohesive whole.

•

To develop a framework for the City district which provides a strong
context for making funding bids for regeneration and directing development activity.

•

To develop a framework that improves the connections between neighbourhoods and address the real and perceived barriers to accessibility
that exist.

•

To create an overall framework within which individual planning applications can be assessed, providing more detailed spatial policy informed
by local circumstance where necessary.

•

To provide basis for partnership working with relevant agencies, groups
and the public. In this regard the concept of planning as primarily a social
/ democratic activity would be important.

This document can be found online: South Central Development Framework
Figure 27.
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South Central Local Development Framework - Key Opportunities Map

2.4 Planning Guidance and Strategies
2.4.12 Pave the Way

2.4.13 Inclusive Design in Town Centres and Busy Street Areas

This report is a summary taken from Transport For All; taking key

•

findings of the impact of Low Traffic Neighbourhoods on disabled

‘Inclusive Engagement’ is important to successful outcomes. Key

8. Maintaining a record of engagement supports inclusive design

themes are:

and the designer’s Public Sector Equality Duty compliance under

people and the future of accessible Active Travel.

- Stakeholder identification

Positive findings:

- Scale and nature of the engagement process (including

•

Many disabled people enjoy benefits of LTNs, including increased

timing and notification)

users or representatives to consider the needs of other users

independence and reduced risk from traffic congestion. Also

- Accessible engagement

supports inclusive engagement

reduced impact from noise.

- Recording

The benefits promote both mental and physical health for

- Establishing and maintaining a good working relationship.

•
•
•

9. A collaborative approach that encourages local disabled street

•

Inclusive Physical Design Measures are important to successful
outcomes. Key principles need to be considered collectively.

There is a recognised gap between what is implemented and

1. Consistency in the approach to, and design of, street features

A phased implementation to trial features would help generate

the expectations of disabled people and undertaking good

in town centres and busy street areas supports access for all

impact feedback and building confidence for disabled people.

engagement can help bridge this. The report identifies a series

street users, increases the confidence of disabled street users

High quality (including accessible) engagement / consultation is

of principles to achieve this goal.

and minimises feelings of discomfort and/or feeling unsafe

disabled people.

•

the Equality Act

1. The individuals and groups representing the views of local

2. The type and frequency of pedestrian crossings (controlled and

people.

disabled street users who will be affected by the proposed

uncontrolled) can improve access and safety, and enhance the

Challenges:

changes to the street design should be identified during the

confidence of disabled street users in town centres and on busy

•

planning of the inclusive engagement process.

streets

recommended for addressing many of the concerns of disabled

There exists a background of dis-satisfaction of disabled people
within Low Traffic Neighbourhoods (LTNs) linked to insufficient

2. Utilising established local groups (where there are no Access

consultation processes. Disabled people feel alienated. This is

Panels) who represent the views of locals disabled street users

both through the lack of accessible communication formats, as

will benefit the planning and delivery of inclusive engagement

well as quality.
•

Disabled people feel strongly let down by a lack of timely and
quality information regarding the changes being introduced by

•

process, ideally at scheme conception
4. The scale and nature of the engagement should inform the

a LTN.

project commissioning with budget and timescales established

Practical problems experienced by disabled people include

to meet these requirements

improve access for disabled street users to crossings.
4. Disabled street user access is conditional on physical street
design features that are conspicuous, legible, comprehensive
and credible.
5. The segregation of pedestrians and cyclists in town centres and
busy street areas supports access for disabled street users.
6. Colour and tonal contrast of street features and pavement in all

longer journey times, for both themselves and for visitors/carers.

5. Media promotion should be multi-sensory and should recognise

Some also report an LTN impacting their mental health by feeling

the limitations of media format to those with sensory impairments

7. Within town centres and busy street areas, all street features

6. The use of different communication methods can improve access

should be outside / away from the demarcated pedestrian clear

isolated or stuck at home – reducing their independence.
•

3. Engagement should be undertaken from the start of the design

3. Regular rest locations with clear wayfinding and directions

If LTNs reduce the range of transport options available for

and understanding during the inclusive engagement process

disabled people, then this will worsen the issues of independence

7. The sourcing of accessible venues that can accommodate

being reduced by a scheme.

participants with a range of impairments (in the group of
disabled street users being engaged with) supports inclusive

This document can be found online: Pave the Way

weather conditions supports access for all street users.

corridor
This document can be found online: Inclusive Design in Town Centres
and Busy Street Areas

engagement
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2.5 Case Studies
2.5.1 20-minute neighbourhood in Melbourne, Australia
Melbourne is in the process of implementing various interventions
in line with the 20 minute neighbourhood and compact city concept.
Government guidance showcases a 2017-2050 plan that outlines
the following the key principles/interventions:

Principles:
•

Cycle tracks

•

Green cycle routes

•

Cycle superhighways

•

Traffic safety measures

•

Safe schools route

•

Bicycle and pedestrian bridges

•

Install safe school crossings

•

Review residential zoning

•

Streetscape improvements

•

Improve access to local parks

•

Upgrade facilities

•

Install public art with youth groups

•

Investigate a community garden

Benefits:
The implementation of these interventions will mean improved
planning of Neighbourhood Activity Centres. It will also scale up the
pilot program and allow for the investigation of funding opportunities.
Councils have been encouraged to take a coordinated place-based
approach going forward with the idea to create an embedded and
connected decision making process between government, industry
and communities.

Limitations:
These are yet to be fully implemented and particular challenges
might be encountered in relation to grassroot projects. There has
also been a limited response to climate change issues.
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2.5 Case Studies
2.5.2 Superilla Barcelona, Spain
Barcelona introduced the Superilles which is a government-funded
project identifying 120 intersections to be converted, within the
Urban Mobility Plan of Barcelona. The concept is to create introduce
low-cost Tactical Urbanism measures to increase pedestrian space
on streets; utilise vacant sites such as pocket parks and rest areas;
and to create a traffic calming programme.

Principles:
•

Pocket green spaces at every 200m; 6.6 ha allocated for green
areas

•

21 green corridors: total length of 33km

•

21 new squares: total area of 3.9 ha

Benefits:
The benefits of this scheme has seen the introduction of an active
public realm with a multitude of community events taking place in
public spaces. Interventions have been child friendly and the codesign process has meant that local communities have had their
say. Interventions have been low case and tree planting for shade
and biodiversity has been incorporated. Finally, the use of local
materials and manufacturers has strengethened the local supply
chain.

Limitations:
There have been community resistance issues due to concerns
regarding gentrification. In addition there have been concerns raised
by local shop owners regarding footfall and vehicle accessibility.
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2.5 Case Studies
2.5.3 Copenhagen City of Cyclists, Denmark
Over the past 10 years approximately 2 billion Danish Krone has

Limitations:

been invested into cycling related measures in Copenhagen. The

Limitations include inadequate space for bicycle parking, especially

investments have been used to expand and improve the cycling

at stations and near shops; abandoned bicycles and parking issues

infrastructure resulting in a culture of cycling and a city that is

with one out of two bicycles parked outside of allocated stands.

fulfilling ambitions for an environmentally and climate friendly city.
The key concepts behind this investment are as follows:

Concepts - Cycling city of the future
•

Own, Rent, Share scheme.

•

Smart transport planning which includes: Combination of travel
options; dynamic traffic flow and signal control (real time data
information; Bicycle traffic models; and quick response times
retrieve abandoned bikes.

•

Focused winter management for snow removal.

Green cycle routes, cycle super highways, traffic safety measures,
safe school routes, bicycle and pedestrian bridges and shopping
street projects have all been key themes in the creation of a
successful cycle network.

Benefits:
The benefits of this scheme has meant a continued acceleration
of active travel and increased citizens’ satisfaction over 10 years. It
has increased traffic safety and now has meant that Copenhagen
has the lowest cyclist risk in among 30 other major cities in Europe
and the USA from 2011-2015. It ha meant that active travel is the
main transport habit for school children and there has been a
drastic improvement in public health (30% reduction in mortality
among adults who cycle 30 minutes a day). Finally, the impact on
carbon emissions reduction has been substantial. 177 Tons a year is
how much the Technical and Environmental Administration (2,500
employees) reduced its CO2 transport emissions from 2009-2016
(City target: CO2 neutral by 2025).
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2.5 Case Studies
2.5.4 Superkilen, Copenhagen, Denmark
Superkilen is a linear park located in Copenhagen, built is 2012.
The concept behind the design was to exhibit urban best practice
incorporating a collection of global found objects that come from 60
different nationalities of the people inhabiting the area surrounding
it. It has incorporated the following:

Solutions:
•

Cycle route

•

Community centre with Café

•

Indoor sports area and climbing wall

•

Traditional play features

•

Market space

•

Colourful strip markings

Benefits:
It has acted as a catalyst for surrounded neighbourhood
improvement and serves as a mobility, play and social space, with
a cycle route providing connectivity between two neighbourhoods
and amenities. It is located in one of the most ethnically diverse and
socially challenged neighbourhoods in Denmark and is a part of the
city-wide cycle network with 110 kilometres of cycle routes across
and round Copenhagen

Limitations:
Limitations include a lack of stewardship and maintenance; and the
construction has not prioritised the use of low carbon materials.
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2.5 Case Studies
2.5.5 Mini Hollands - Walthamstow, UK
Waltham Forest secured £20m of investment to develop ‘MiniHolland’ which is a programme to help radically improve cycle
routes and public spaces across the borough. Using Commonplace,
they were able to understand the active travel needs of people in
the area with the aim to increase walking and cycling.
Neighbourhood streets were improved in the following ways:
•

Introducing 37 road filters

•

2 timed road closures

•

22km of segregated cycle lanes

•

104 improved pedestrian crossings

•

15 new pocket parks

•

660 new trees

•

20mph speed limit implemented

•

250 Bike hangars

•

Removal of 800 car parking spaces

Benefits:
The successful implementation of the scheme has meant various
benefits. These include reduced car ownership in the area - at least
40% of the residents do not have access to a car. It has tackled
key issues around road safety, air quality and public health. It has
also resulted in Waltham Forest Council launching a fund for local
community projects.

Limitations:
Limitations include the fact that it was a pilot project and required
external funding; as well as resistance from local retailers.
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2.6 Key Takeaways
2.6.1 Summary
Transport for London (TfL), Transport for Wales (TfW), and
Sustainable and Active Travel experts came together with Glasgow

•

parking cars in a community parking hub, not under the home.

project is a good example whereby the scheme was adopted by

Getting rid of owned vehicles might encourage car sharing and

the residents of the street.
•

City Council for a Visioning Workshop in November 2021. The case

electric cars. This might shift into a culture of renting cars when

studies mentioned above were discussed and four key themes were

you need it.

community, and can provide solutions for the long-term legacy

•

Smaller roads and less concrete create less carbon emissions.

of the adopted projects.

•

Additional electricity needs have to be considered due to

addressed:
1. Achieving Carbon Neutrality and Facilitating a Circular Economy
2. Implementing Grass Root Projects - Creating Healthy and

•

There is an overarching challenge of agreement, implementation,
maintenance.

3. Side Street Junctions

•

There were also discussions regarding side street junctions and

circular.

contraflow cycle lanes. Please refer to ‘Connectivity, People and

Reducing material use helps in saving costs in investments and

Place: Interim Delivery Plan for the City Network’ by Glasgow City

maintenance.

Council.

•

Do pilots to show it works.

•

In terms of climate change, there has been a limited response. It

•

Create functional specifications, not details.

is the number one overarching target for the city.

•

Community resilience is fundamental. Creating a better use of

•

Best scenarios of decarbonsation include implementation of

space and streets will release space for the community.
•

Liveable cities / neighbourhoods are also about air and noise

carbon.

quality in cities. Comparing the impacts of walking/ cycling to

Climate resilience is a design ethos, a fundamental design

cars, we know what we need. Cars emit carbon, fine dust, and are

principle.

noisy. These are important issues to be aware of.

There is a cross over between circular economy and economic

important to establish a community council/local group where

Do not start in material use, start in designing differently and

1. Achieving Carbon Neutrality and Facilitating a
Circular Economy

•

Regarding maintenance fee and cost of the neighbourhood, it is

How to make it happen:

The following were the key takeaways:

liveable neighbourhoods, which results in reduction of overall

•

people decide what they do with the funds.
•

•

10R approach (as shown below) is very useful in designing roads.
It is known as the 10R model

increasing use of electric vehicles.

Equitable Places
4. Contraflow Cycle Lanes

•

Using a bottom-up approach allows for ideas from the local

•

Think Global and Act Local.

development. The council is interested in social enterprises and
the third sector.
•

Reducing the use of space and materials is the change we need

2. Implementing Grass Root Projects - Creating Healthy
and Equitable Places

to make.
•

We tend to divide the movement modes. If we combine them,

•

we need less space and then have more space for green space
which also contributes to urban cooling and water management.
•

Moving from consulting people to asking people what they
need to create a sense of ownership of the proposed design.

•

In terms of future car usage one might consider the idea of

Engaging people in the design process and limiting high-level
ideas and concepts when narrowing down to a local level.

•

Long term stewardship is good practice. The Cardiff rain gardens
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03 SITE APPRAISAL

3.1 Topography and Ground Conditions
3.1.1 Topography and Contaminated Land
The underlying topography within the site is relatively flat as slight
changes in land surface elevation appear.
There are numerous areas of potentially contaminated land from
historic land uses on the site, mainly along to the River Clyde relating to the industrial past of Greater Govan.
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3.2 Flood Risk and Drainage
3.2.1 Flood Risk and Sustainable Drainage Systems
There are considerable flooding issues noted throughout the site.
Along Clyde River, there is an extended area at risk of coastal flooding. Additionally, there are surface water flooding issues at various
areas all over the LN area.
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Flood Risk Map
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3.3 Landscape and Ecology
3.3.1 Green Corridors
The identified Green Corridors in and around the site consist of
connecting links and incorporated green elements, such as the
River Clyde, railway lines and motorways.
Elder Park is the only Site of Special Landscape importance situated
within the LN site; there are more of them in the surrounding area.
Rirver Clyde
Rive
Clyde

The surrounding area of Queen Elizabeth University Hospital

RenRen
fre frew
wR R
oadoa

towards the east part of the LN area is designated as a site of Tree

d

Preservation Orders.
Govan
Road
Govan
Road

9

RRooa
add
EdEmdmis
isto ton
n DrDriv
ive e

Legend

ific

Pac

ve

Dri

Go

va

n

Ro

ad

Seaw d Stre
Seawarar
d Streetet

M8M8

BBrro
ooom
mllooa
ann

ShSiehld
ieldha
hall Rll Roa
oad d

He
Helen S
len tre
Str et
eet

9

dh
a
all ll Ro
a
Ro
ad d

dh

A73

iel

GoGov
van an
RoRoa
ad d

Langlands Road
Lang
lands Road

iel

A73

Sh

Sh

t
oad Wes
Paisley oRad West
Paisley R

Green corridors
Site of special
landscape important

M8
M8

Tree preservation
orders
0

Figure 30.

250m

500m

750m

1000m

Strategic Landscape and Ecological Constraints Map

51

3.4 Heritage
3.4.1 Conservation Area and Listed Buildings
A single conservation Area is located within Greater Govan, south
to the River Clyde within the Elder Park area. Additionally, more
Conservation Areas are situated around the site, especially in the
City Centre.
Listed buildings and distributed throughout the site. Some of the
most prominent are Celtic Cross, Govan Old Church and Burial

River Clyde

Ground.
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Landmark features including turrets, domes, statuary, and finials
can be found throughout the area. All of these important elements
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Historic Environment Map
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3.5 Movement and Connectivity
3.5.1 Road Network and Hierarchy
In terms of road hierarchy, M8 motorway runs roughly along the
site at the southern boundary of the LN area. A network of major
and primary roads connect the different neighbourhoods between
them and the surrounding area.
There are three connections linking the site with the north side
of Clyde River and the City Centre. A local street network spreads
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throughout the rest of the site, located further from the riverside.
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Govan Road and Shieldhall Road create a central horizontal axis
through the North and South part of the site, respectively.
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3.5 Movement and Connectivity
3.5.2 Roads - Traffic Signals
Signal control is present at road junctions. On primary roads,
especially along Govan Road, Edmiston Drive and Paisley Road
there are a large number of them.
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3.5 Movement and Connectivity
3.5.3 Parking and Taxi Ranks
A large proportion of a Parking zone is located within the LN area
in Govan and Ibrox neighbourhoods. There are three taxi ranks
noted within the site, one of them is situated in Queen Elizabeth
University Hospital and the other two are close to the riverside.
Overall, there is a lack of electric vehicle charging points and
motorcycle parking bays in the LN area. There is a limited number
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3.5 Movement and Connectivity
3.5.4 Public Transport - Railway Stations and Network
Railway stations are not located within the site, but there are various
local stations located in fairly close proximity to the site boundaries.
Cardonald and Hillington East are located to the south east; and
Partick and Exhibition Centre stations are located at the northern
side of the Clyde; all of which range from 5 to 15-minute walking
distances from the LN area.
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3.5 Movement and Connectivity
3.5.5 Public Transport - Subway
The subway line crosses the site, connecting the eastern part of the
LN area with the city centre. There are small areas where residents
can access the subway stations in a 5-minute walking distance. As
we move towards the west part of the LN area, the walking distance
to the subway stations increases to above 15-minutes walking distance.
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3.5 Movement and Connectivity
3.5.6 Public Transport - Bus Stops and Network
Several high frequency bus routes and stops are noted throughout
the LN area. The 34 and 3 connect areas such as Carmmunock, Pollock
and Crookston in the south, through to Govan Bus Station. The 77
links Braehead shopping centre to the city centre via Shieldhall and
Renfrew Road; and the 9 connects areas such as Paisley to the west
to the city centre, along Paisley Road West.
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3.5 Movement and Connectivity
Service No.

Operator

Origin - Destination

Average Frequency (Mon-Fri)

3

FirstGroup

Govan - Partick - City Centre - Silverburn - Drum-

10-15 mins

FirstGroup

chapel
Queen Elizabeth University Hospital - Partick -

30 mins

FirstGroup

Maryhill - Springburn - Provanmill
Paisley - Paisley Road West - Buchnan Bus Station,

10 - 15 mins

FirstGroup
FirstGroup
McGills

Glasgow
City Centre - Paisley Road West - Silverburn
Queen Elizabeth University Hospital - Blairdardie
Glasgow - Partick - Queen Elizabeth University

20 mins
30 mins
40 mins

McGills

Hospital - Paisley
Glasgow - Queen Elizabeth University Hospital -

15 mins

26

McGills

Renfrew - Erskine
Glasgow - Govan - Braehead - Renfrew - Paisley

5 - 10 mins

34
38

FirstGroup
McGills

Govan - Castlemilk
Glasgow - Govan - Hillington - Johnstone - Kil-

20 mins
5 - 10 mins

FirstGroup
FirstGroup

barchan
Govan - Silverburn - Southpark
Glasgow - Partick - Queen Elizabeth University

60 mins
20 mins

FirstGroup

Hospital - Braehead - Glasgow Airport
Partick - Govan - Shawlands - Parkhead - Spring-

30 mins

McGills
SPT
FirstGroup

burn - Braehead
Govan - New Victoria Hospital
60-70 mins
Govan - Mosspark - Cardonald
60 - 70 mins
Govan - Shawlands - Rutherglen - The Forge, Park- evening only (after 7pm) - 60

8
9
10
16
17
23

Figure 38.

Bus route map and timetable

49
77
90
121
124
189

190

34A
9A
X19

head - Springburn - Possilpark - Partick - QUEH -

mins

Govan
Govan - QUEH - Partick - Possilpark - Springburn

evenings only (after 7pm) - 60

- The Forge, Parkhead - Rutherglen - Shawlands -

mins

FirstGroup
FirstGroup

Govan
Queen Elizabeth University Hospital - Castlemilk
Braehead or Penilee - Paisley Road West - Bu-

20 mins
10 - 15 mins

Stagecoach

chanan Bus Station, Glasgow
New South Glasgow Hospitals -Govan - Glasgow

15 mins

First Group

- Easterhouse
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3.5 Movement and Connectivity
3.5.7 Active Travel Network and Cycle Parking
The existing cycle network is situated mainly in the city centre, only
a short segment can be found within the site in the neighbourhood
of Govan.
The proposed cycle network extends along important connections
throughout the LN area and provides two cycle connections below
and above of the River Clyde, connecting the site to the north and
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3.5 Movement and Connectivity
3.5.8 Active Travel - Next Bike Stations
Nextbike is a public bike share scheme. The site provides a
considerable amount of Nextbike stations, especially along Govan
Road and Paisley Road.
Towards the west of the LN area the neighbourhoods of Elder Park
and Linthouse experience lower accessibility to the scheme, as the
stations lie within a 15-minute or above walking distance.
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3.5 Movement and Connectivity
3.5.9 Daily Commute
Leaving to work
Arriving to work

GOVAN AND LINTHOUSE COMMUTE

IBROX COMMUTE

The diagrams on this page from DataShine Scotland look at the
movement to and from the neighbourhoods within the LN area.
It can be seen that for Govan and Ibrox the majority of people are
commuting into these areas for work; with some notably commuting
towards the city centre. In Kingston, people are commuting both
into this area and outwards, with large volumes commuting into the
city centre.
For all areas, commuting into the city by train is a popular option;
whilst we see particularly for Govan and Ibrox many people are
commuting to these areas by car. For Kingston, some commute to
the city centre by foot, but again across all areas, commuting by
bike is not noted as a preferred option.
KINGSTON COMMUTE
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SHIELDHALL COMMUTE

3.6 Open Spaces and Vacant Land
3.6.1 Open Spaces
There is lack of open and green spaces throughout the LN area.
Elder park is the largest green asset, followed by festival park
towards the east and Cardonald park towards the west. There are
some Playground parks distributed throughout the site with most
existing parks providing recreational areas.
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3.6 Open Spaces and Vacant Land
3.6.2 Vacant / Derelict Land
Vacant Land, Derelict Land and Vacant Land and Buildings are noted
in sporadic areas within the site, especially along the riverside where
large areas are present.
Some of these vacant areas overlap with the ‘potentially contaminated
land from historic land use’ (showcased in previous figure), due to
their former industrial land use.
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3.7 Land Use and Built Environment
3.7.1 Network of Centres
On-site there are four areas identified as being part of the network
of centres.
The eastern part of the site has town centres within 5 or 10-minutes
walking distance from the majority of the east of the LN area. There
are some smaller areas that are within 15 minutes walking distance
to town centres.
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To the west, Linthouse experience lack of access in a town centre,
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possibly due to its non-residential character.
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3.7 Land Use and Built Environment
3.7.2 Shopping Parades
Shopping parades are encountered mainly along Govan Road and
Paisley Road. Two smaller parades are located in Elderpark area.
The majority of the site ensures access to a shopping parade within
a 5, 10 or 15-minute walking distance. Towards the west boundary,
Linthouse, experiences decreased accessibility to a shopping parade within 15-minute walking distance.
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3.7 Land Use and Built Environment
3.7.3 Food and Beverage
Various hospitality assets including restaurants, takeaways, cafes,
pubs and bars are noted throughout the LN area. The majority of
them are located within the local centres, along primary streets or
next to retail parks and shopping malls.
There are clearly more food and beverage venues to the east than
the west where there are next to none present.
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3.7 Land Use and Built Environment
3.7.4 Employment
There is a significant amount of employment activity throughout
the LN area; this includes but is not restricted to offices, workshops
and banks.
Most offices and workshops are situated in Ibrox, Govan and
Cessnock, while less activity takes place towards the western part
of the site.
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3.7 Land Use and Built Environment
3.7.5 Amenities and Facilities
Amenities and facilities are noted in sporadic locations throughout
the site.
A limited number of post offices and libraries exist within the LN
area, while there is a slightly higher number of places of worship
and nightclubs. There is a single Public WC located on the east part
of the site.
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3.7 Land Use and Built Environment
3.7.6 Healthcare - Hospital and GP Practices
On-site there are 8 GP Practices located in the central and east part
of the LN area.
Govan, Cessnock and Kingston neighbourhoods provide access to
a GP surgery within a 5,10,15-minute walking distance. Linthouse
and Drymoune do not have a GP Practice within walking distance.
However, Queen Elizabeth University Hospital lies towards the west
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3.7 Land Use and Built Environment
3.7.7 Healthcare - Pharmacies
Similar to figure 38, Pharmacies are encountered in Govan, Cessnock
and Kingston neighbourhoods, with accessibility within 5,10 and
15-minute walking distances.
Towards the west, Linthouse and Drymoune do not have a Pharmacy
within a 15 minute walking distance.
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3.7 Land Use and Built Environment
3.7.8 Healthcare - Dental Practices
There few Dental Practices noted throughout the LN area. These are
concentrated around Govan, Elder Park and Cessnock, leaving the
rest of the site without easy access in Dental Practice Services.
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3.7 Land Use and Built Environment
3.7.9 Education - Nurseries
There are 7 nurseries located sporadically towards the centre of the
site. The neighbourhoods of Linthouse, Drumoyne and Kingston are
deficient in terms of access to a nursery.

River Clyde

Re

nfr

ew

Ro

ad

Govan Road

Go

van

ad

Ro

ad

Roa

va

om

Str

loan

Go

n

Ro

ad

Bro

M8

oad

len

hall R

He

Shield

Edm

isto

n Dr

ive

Seaward Stre
et

Ro

eet

all

d

dh

Langlands Road

9

iel

A73

Sh

t

oad Wes

Paisley R

Legend

M8

Nursery

0

Figure 51.

250m

500m

750m

1000m

Nurseries Map

73

3.7 Land Use and Built Environment
3.7.10 Education - Primary Schools
The larger proportion of the LN area benefits from access to a
primary school within a 5, 10, 15-minute walking distance. The
identified 4 schools are located centrally in the site.
Towards the western boundary in Linthouse and Drumoyne and to
the east in a small area in Kingston, the walking distance to a Primary
School increases to more than a 15-minute walking distance.
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3.7 Land Use and Built Environment
3.7.11 Education - Secondary Schools
The only Secondary School located within the LN area is Govan
High School.
Furthermore, close to the site boundary lies Bellahouston Academy,
providing a 5,10 or 15-minutes walking distance to the surrounding
neighbourhood including part of Cessnock and Kingston.
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3.7 Land Use and Built Environment
3.7.12 Education - Colleges and Universities
Queen Elizabeth University Hospital and Victory Bible College are
higher education institutions located within the LN area.
There are also a cluster of Colleges and Universities identified in
close proximity to the north of the River Clyde. This analysis also
includes vocational training.
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3.7 Land Use and Built Environment
3.7.13 Visitor Attractions
There numerous visitor attractions identified throughout the LN
area. Many of them are spread along the River Clyde and some are
located centrally within the site.
The attractions are related to the industrial heritage of Greater
Govan and to views of the River Clyde. Additionally, there are
historic Places of Worship and the Ibrox Stadium towards the south.
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3.7 Land Use and Built Environment
3.7.14 Vacant Retail Units
Within the site two areas consisting of retail units are identified
along Govan Street and Paisley Road. Within these clusters a small
number a newly vacant and others have been vacant for a longer
period of time.
These areas operate as local High Streets and fall into the Network
of Centres, presented in a previous plan.
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3.8 Demographics
3.8.1 Population Density
The population of the LN area is low to medium density. Overall,
the number of residents in Greater Govan does not exceed 1500
residents/km2.
Among all different neighbourhoods, Elder Park and Linthouse
demonstrate the lowest density of a maximum of 750 residents/
Km2. Northeast to the site, close to the City Centre, population den-
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3.8 Demographics
3.8.2 Income and Deprivation
The Scottish Index of Multiple Deprivation (SIMD) indicates that

Legend

deprivation rates are significantly high throughout the LN area.

Most Deprived 10%

More than 50% of the area is shown to be in the most deprived

2nd

10% of Scotland.

3rd

There are two areas in Drumoyne, Cessnock and Kingston, especially

4th

along Paisley Road, which demonstrate slightly better rates, 25% to

5th

50%.

6th

A small area along Paisley Road in Kinning Park shows higher rates

7th

amongst all neighbourhoods, showing to be between 50% to 75%

8th

less deprived.

9th
Least Deprived 10%

Legend
Scottish Index of Multiple
Deprivation (SIMD)
1 -25%
26 -50%
51 -75%
76 -100%

Figure 58.
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Income Deprivation Indices Map; source: Scottish Index of Multiple Deprivation (2)

Figure 59.

Income Deprivation Indices Map; source: Scottish Index of Multiple Deprivation

3.9 SWOT Analysis

Strengths

Weaknesses

•

Car noise and congestion ruins amenity of the area

•

•

•

Notable Fly-tipping and Street Cleansing Issues

Connected network of routes for walking and cycling to
destinations

Physical isolation of Govan for pedestrians and cyclists from
the north of the City

•

Green Corridors along major connecting links

•

Poor level of connectivity, legibility and quality of townscape

•

Quiet roads & some segregated routes for cycling (Quiet Ways)

•

Poor condition of roads and pavements

•

Public bike hire scheme available (Nextbike)

•

Disconected cycle routes

•

Bus services are frequent and reliable at different times of the

•

Poor maintenancen of streets and public spaces

day

•

No wheelchair or buggy access to Subway

•

Easy access to Subway

•

Poor quality pedestrian environment and crossing points

•

Low car ownership

•

Blocked drains causing flood issues and obstruct pedestrian

•

Parks and open spaces are easy to reach

•

Summer ferry service (June to September)

•

Elder Park registerd as Site of Special Landscape importance

•

The KinningPark Complex is a valuable community facility

•

Overflow of parking from local businesses

•

Development of the economic Role of Queen Elizabeth

•

Lack of access to the Railway Station

University Hospital and Adjacencies

•

Infrequent bus and subway services particularly in evening and

•

•

Sundays; unreliable services
•

Large areas of long - term vacant land and limited retail option
for local people

Benefits from an outstanding existing collection of learning,
research and industrial institutions clustered in space.

Conflict bewteen pedestrians and cyclists due to lack of
dedicated spaces

Significant collection of visitor attractions, cultural
organisations and creative industry hubs

•

crossing points

•

Lack of electric vehicle charging points and motorcycle parking

•

A good range of small independent shops

•

A popular area with good local services and a thriving local

•

Inadequate seating, planting and activities in Elder Park

economy that is attracting more entrepreneurs

•

Fragmented pattern in terms of land use, environmental quality

bays

•

A diverse range of spaces for the community

•

Grand tenements with lots of potential

•

Lack of high-quality public spaces and green space

•

Strong historic identity, including a rich maritime heritage

•

Most facilities seem to be aimed at visitors rather than locals

•

Listed buildings such as Celtic Cross, Govan Old Church and

•

Not many activities for children or teenagers

Burial Ground

•

Communities spatially isolated from the educational,

and density of occupation

employment and cultural opportunities to the north of the
River
•

Lack of physical connection with major supermarket site
(ASDA) near M8
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3.9 SWOT Analysis

Opportunities

•

More investment for community groups

Threats

•

Open core paths along the Clyde

•

Encourage more community events and festivals

•

•

Enhance local character by capitalising on the role of the

•

More spaces/activities for children and teenagers

Riverside Museum and River Campus, attracting high-number

•

Improve lighting

of visitors

•

Improve energy efficiency of homes and resilience to flooding

•
•

Physical isolation of Govan for pedestrians and cyclists from
the north of the City

•

Fast moving traffic and busy roads to cross - car oriented with
poor pedestrian environment

Improved amenities of key streets (planting, local growing, play

•

Indcation of high deprivation rates

areas)

•

Area used for parking during nearby events at Ibroxand SECC

Pedestrianised residential streets and car free new

•

Lack of parking provision within new biuldings

developments

•

Fragmented pattern in terms of land use, environmental quality

•

More bus stops and larger bus shelters

•

Nextbike stations provide the opportuniy for multimodal

and density of occupation
•

tranport
•

Significant amount of employment activity

•

Attractions related to the industrial heritage of Greater Govan
and to views of the River Clyde

Areas of potentially contaminated land use, mainly along River
Clyde

•

No sound barrier protecting homes from noise produced by
M8

•

Poor quality environment (litter, excessive noise or poor air

•

Electric vehicle infrastructure/clubs, e-bikes, electric buses

•

Discourage street parking for non residents

•

Car noise and congestion ruins amenity of the area

•

A new ‘destination space’ strongly linking the Riverside

•

Local parking pressures and local resistance to reduced parking

quality)

Museum, Govan Old Church and Stones, and Central Govan
•

Network of linking green spaces and routes which will integrate

measures
•

the River Clyde landscape corridor to its hinterland
•
•
•

Processes of deindustrialisation, demolition and developmentled regeneration have created empty or dysfunctional spaces

Water Row as a new destination and an opportunity for local

•

Overcrowded residential properties

regeneration

•

Can be difficult for young families to access housing

More multifunctional, high quality and safe green and open

•

Anti-social behaviour and drug abuse issues

spaces

•

Reduced sense of safety while walking at night, due to the

Economic development opportunities presented by the QEUH

high number of empty warehouses, and the motorway cutting

hospital and Glasgow University’s investments

through the area meaning routes include often badly lit and

•

Pop-up uses in empty shops and buildings

isolated underpasses and bridges.

•

More business and start-up spaces

•

Improve tenement conditions-initiate a tenement repair
programme

•
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More diverse range of new residential buildings

•

Increased risk of flooding, erosion, rising sea levels and surface
water

•

Refuse collection issues and lack of recycling opportunities

04 ISSUES AND OPPORTUNITIES

4.1 Consultation Overview
Liveable Neighbourhoods - Linthouse

For each LN area, the 14 principles highlighted in the Place Standard
Tool will be considered, in order to gain a good idea of issues, needs
and assets across the study area.
The consultation process divides the LN area into five 20-minute
neighbourhoods, namely Linthouse, Drumoyne (Shieldhall), Govan,
Linthouse
Linthouse

Ibrox and Kingston (see Figure 60). This will create a comprehensive
understanding of the LN area as a whole by identifying issues at the
local scale.
The feedback received from both face-to-face and digital community

Govan
Govan

engagement has been summarised under each 20-minute
neighbourhood. The feedback, desktop site appraisal (Section 3)
and documents review (Section 2) have been used to formulate
a list of opportunities for each Liveable Neighbourhood Area. A

Shieldhall
Shieldhall

cumulative list of all opportunities identified has been included in
Section 5.

Kingston
Kingston
Ibrox
Ibrox

The consultation material will also contribute to the issues and
dependency log, which summarises information from all areas
across Greater Govan, Ibrox and Kingston.

DRAW YOUR WEEKLY JOURNEY
Describe your weekly journey:

Figure 60.

LN Area divided into five Liveable Neighbourhood Areas

• How did you make your journey? (e.g. walking, weelchair,
cycling, driving, public transport)

• Why did you make your journey? (e.g. health, weekly
shop, night out)

• Where did you make your journey? (e.g. town centre,
shopping mall, GP)

Please let us know a bit about yourself
to help our study
First three letters of your postcode:
Your age:
Your gender:
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4.2 Linthouse and Drumoyne
Context - Linthouse
Linthouse is the most western community within the Neighbourhood,
and for purposes of the study includes Shieldhall and part of Elder
Park. The area was severely affected by the construction of the
Clyde Tunnel in 1963 and the various feeder roads including the A
739 which is a dual carriageway entrance road which connects the
Clyde Tunnel with the M8 Motorway.
The Western side of the A739 is dominated by the new Queen
Elizabeth hospital which has built on the Southern General to
become the largest Hospital in Scotland. Nestling around the
Hospital is a scattering of two storey housing which includes the
converted Luma Factory.
To the East of the A739 and the Clyde Tunnel is Elder Park, a
magnificent Victorian park and one of the most important open
green spaces in the Neighbourhood. It is surrounded by a variety
of buildings, some two-storey mid 20th century housing but mostly
decent Victorian sandstone tenements and a collection of significant
historic buildings including the B listed Elder Park Library.
The community is served by several important roads however the
most significant is Govan Road (becoming Renfrew Road and part
of the Fastlink bus route). The space between Govan Road and the
Clyde is dominated by what was Govan Shipyard now operating as
BAE Systems. While the industry is very welcome the shipyards have
made the Clyde inaccessible to the Public.
Just West of the Shipyard sits Linthouse, for a while known as
Linthouse Urban Village (LUV), a small collection of shops, pubs and
café’s left over from a period before the construction of the Clyde
Tunnel.
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4.2 Linthouse and Drumoyne
4.2.1 Commonplace Comments
Poor quality pedestrian environment
- issues with pavement, surface, crossings, street lighting,
drainage
1, 2, 3, 4, 6, 8, 10, 15
Lack of cycling lane and infrastructure
1, 2, 3, 4, 5, 9
Elder Park Improvements - proposed community garden and
improved play area/skatepark
1

8, 12, 13, 16
Car parking and increased vehicular speed
- illegal/excessive car parking, parking on the corners, lack of
residential parking

1

1, 5, 10

9
8

2

Lack of maintenance - bins, recycle, litter, pavement, fly tipping,
dog waste

11
12

6

13
7

1, 7, 8

16

3

14
15

Public transport issues - frequency, fares
11

4

= Proportion of group comments per topic

Figure 61.
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10

Commonplace Comments locations

5

4.2 Linthouse and Drumoyne
Context - Drumoyne
To the South of and integrated with Linthouse sits the Elder Park
and Drumoyne Communities. This area follows a similar pattern to
Linthouse and is likewise divided by the A739 and its feeder roads.
In many respects this part of the Neighbourhood feels the most
forgotten however contains a sizeable residential area. It is important
that this community is integrated into the Neighbourhood and has
several important characteristics. Significantly the area between
Elder Park and Shieldhall Road is diverse and attractive. It contains a
number of pleasant residential streets, local shops, three schools, a
number of listed historic buildings and is well served by bus routes.
Shieldhall Road is a
busy road running East to Ibrox and West to Renfrew along the
original line of the A8. It is a server road to the Clyde Tunnel and the
M8 and is therefore very busy, difficult to cross and divides
Drumoyne. There are several small shopping parades along
Shieldhall Road which could better serve the community if the
quality of the Road was improved.
To the West of the A739, this part of Drumoyne feels even more cut
off from the Neighbourhood and includes the under used Cardonald
Park, left over after the construction of the M8. Shieldhall Road
continues West to the Braehead Shopping Centre and Renfrew with
the potential to become an important active travel route.
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4.2 Linthouse and Drumoyne
4.2.2 Commonplace Comments
Lack of cycling lane and infrastructure
1, 3, 5, 6, 9

1

Poor quality pedestrian environment
- issues with pavement, surface, crossings, street lighting,
drainage
2, 7, 8

2

Lack of maintenance - bins, recycle, litter, pavement, fly tipping,
dog waste

3

11, 12, 13

5
4
8

Car parking and increased vehicular speed
- illegal/excessive car parking, parking on the corners, lack of
residential parking

12

13

7
6

7, 10

14

9
10

10

11

Cardonald Park improvements
15

4
16

= Proportion of group comments per topic

Figure 62.
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Commonplace Comments locations

4.2 Linthouse and Drumoyne - Community Boundaries

The boundaries shown
are as drawn by the
local community at
consultation event, the
darker areas show where
there was agreement.
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4.2 Linthouse and Drumoyne - Everyday Journeys

1

Govan Road / to work

2

Helen Street / Supermarket

3

Walk to School

4

To QE2 Hospital

5

To Cardonald Park

6

To Cardonald Railway Station

7

1

1

5

To Linthouse

3
4

2
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4.2 Linthouse and Drumoyne - Perception of Safety
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SCHOOL
DANGEROUS
ROUNDABOUT
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4.2 Linthouse and Drumoyne - Permeability/Barriers
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4.2 Linthouse and Drumoyne - Opportunities Map
PROPOSALS KEY:
LD01 - Improvements to Craigton Rd to
form active travel access to supermarket
block from Elder Park (bus route)
LD02 - Improve street quality on Govan
Rd along Linthouse shopping parade
LD03 - Improve underpass / relationship
with Clyde Tunnel / A739 / Shieldhall Rd
junction - currently presents issues with
safe crossings

LD09
LD04

LD21

LD03
LD17

LD02

LD15

LD22

LD19
LD18

LD03

LD10

LD26

LD03

LD10

LD03

LD06
LD06

LD14

LD05 - Improve active travel around
Govan Rd / Drive Rd roundabout /
currently vehicle dominant

LD19 - Formation of Skipness Drive Cul
de Sac to provide space for a market place

LD08 - Improve active travel to Shieldhall
Rd through additional crossing points,
traffic calming measures, cycle lanes,
planted trees to form a boulevard
LD09 - Explore active travel connection to
Renfrew Rd

LD25
LD26
LD13

LD16
LD01

LD20

LD26

LD06
LD06
LD20

LD20
LD08
LD20

LD11
LD12

LD23

LD10 - NHS travel route. Improved travel
route to Queen Elizabeth Hospital with
Gartnavel to include links within Linthouse
community. Refer to study by ERZ
Landscape Architects
LD11 - Introduce South Drumoyne Active
Travel Routes

LD20 - Major development to stregthen
Linthouse Local Town Centre through
Shieldhall Rd Shopping Parades
LD21 - Ensure links to Glasgow
Riverside Innovation District are built into
masterplan scheme
LD22 - Create Urban Farm at Fairfield
Farm, Elderpark
LD23 - Craigton Rd Underpass
environmental improvements
LD24 - Improved entrance to Fairfield
Bowling Club
LD25 - Improve activities, lighting and
access to Cardnald Park
LD26 - Create tree lines Boulevard to
Shieldhall Rd / A739 to corm separation
between feeder roads

LD12 - Improved connection to Cardonald
Railway Station

LD26
LD24

LD17 - Linthouse Urban Village
LD18 - Burghead Environmental
improvements

LD07 - Access to Bellahouston Park

LD26

LD16 - High density residential area,
including local schools and community
activities to form Drumoyne Low Traffic
Neighbourhood. Boundary to coincide
with existing bus routes, creating
pedestrian focused area

LD04 - Links to Clyde - Glasgow
Riverside Innovation District

LD06 - Bus routes and crossing points
to form boundary of proposed Low Traffic
Neighbourhood

LD05

LD15 - Consultation to link Central
Renfrew into Glasgow

LD13 - Roundabout beneath A739/
Shieldhall Rd currently car dominant
LD14 - Improve Active Travel to Fifty Pitch
Rd along Harrogate Rd

LD07

93

4.3 Govan
Context
Govan is a community of historical significance which has become
enveloped into the City of Glasgow.
Central Govan remains the focal point for the Neighbourhood with
several listed buildings and is an important transport hub including
a bus terminal and underground station. Previously an industrial
centre for shipbuilding and while shipbuilding carries on at BAE
Systems the scale is vastly reduced from the industries heyday, the
decline of heavy industry left Govan (and the whole Neighbourhood)
as a notable area of urban deprivation. Through the last two decades
this has been addressed by groups such as the Central Govan Action
Plan and the local Housing Associations and Govan has started to
rebuild itself. There is currently a major development underway at
Water Row which will include a new pedestrian footbridge across
the Clyde forging the historic link with Partick and the Riverside
Museum.
East Govan spreads along the Clyde towards the Graven Docks
and Pacific Quay, its only link back to Govan Local Town Centre
is by the ‘Miler’ or Govan Road through the bottleneck at Orkney
Street. There is a strong community in the residential areas around
the Riverside School Campus centred on the Riverside Community
Centre who feel a strong connection to Central Govan however the
physical links need to be improved.
Govan may spread along the length of the Clyde however the
links to the river are weak and need to be addressed through
the Glasgow Mission. The development at Graven Docks and the
Glasgow Riverside Innovation Centre are important opportunities
to renew that connection.
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4.3 Govan
4.2.3 Commonplace Comments
Poor quality pedestrian environment
- issues with pavement, surface, crossings, street
lighting, drainage
3, 4, 5, 6, 9, 10, 14, 17, 20, 21, 23
Car parking and increased vehicular speed
- illegal/excessive car parking, parking on the corners,
lack of residential parking
5

9

5, 6, 11, 13, 16, 21

6

10
7

Lack of cycling lane and infrastructure

11

2, 3, 6, 9, 20, 22

4

1

Lack of maintenance - bins, recycle, litter, pavement,
fly tipping, dog waste

8

1

1, 8, 9, 18

12

4

3

1

13
20

14
15

1

17

2

Proposed new bridge

18

2

19

17

15

15
16

22

Public transport issues - frequency, fares
6

21
23
24

Poor weelchair accessibility
10
Figure 63.

Commonplace Comments locations
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4.3 Govan
4.2.3 Commonplace Comments
Lack of play areas
18
Lack of electric vehicle charging points
15
Proposed bike hire scheme

5

9
6

23

10
7

8
11

Lack of local amenities
2

4

1

Green space improvements at Orkney Place

1

12

12

4

3

1

13
20

14
15

1

17

2

Govan Docks/Graving Docks reuse as community
space and leisure centre

18

17

15

15

19

19

16

22

Govan Cross new bollards perceived negatively
21

7

23

= Proportion of group comments per topic

24

Figure 64.
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Commonplace Comments locations

4.3 Govan - Community Boundaries

The boundaries shown
are as drawn by the
local community at
consultation event, the
darker areas show where
there was agreement.
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4.3 Govan - Everyday Journeys

1

2

2

1
3

1
3

4

5
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1

Govan Road ‘Miler’

2

Clyde Walkway

3

Walk to School

4

Helen Street / Supermarket

5

Route to Govan

4.3 Govan - Perception of Safety

CLYDE PEDESTRIAN
TUNNEL POOR PERCEPTION OF SAFETY

DANGEROUS
JUNCTION

DIRTY STREETS /
FLYTIPPING

DANGEROUS
JUNCTION

CAR CRIME

DANGEROUS
JUNCTION

BUS STOPS UNSAFE

AREA OF ANTI SOCIAL
BEHAVOIR. POOR
SURVELIANCE

DIRTY STREETS /
FLYTIPPING

AREA QUIET IN
EVENING

GOVAN ROAD
BUSY ROAD DANGEROUS
TO CROSS. CYCLISTS ON
PAVEMENT

CARING + SAFE
COMMUNITY
CRAIGTON ROAD POOR
QUALITY PAVEMENTS
TRIP HAZARD
OPEN SPACE

BUSY
FEEDE
R ROA
D

S

MATCH DAY ANTI-SOCIAL
BEHAVIOUR

JUNCTION

PACIFIC DRIVE
BUSY ROAD DANGEROUS
TO CROSS. FASTLINK
CONFUSING

AREA OF ANTI SOCIAL
BEHAVOIR. POOR
SURVELIANCE

M8 M

OTOR
WAY
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4.3 Govan - Permeability/Barriers
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ROUNDABOUT

BUSY ROADS

JUNCTION
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HIGH PERMEABILITY
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CONNECTIONS VIA
BRIDGES

POTENTIAL PERMEABILITY
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4.3 Govan - Opportunities Map
PROPOSALS KEY:
G01 - Improve Govan Rd or ‘Govan Miler’ for
everyday journeys, currently very basic.

G14 - Form street trees along Govan Road to
create sense of Place.

G02 - Establish connectivity to the Clyde from
Govan Rd

G15 - Canting Gardens - new temporary
gardens and access to Clyde for the
community. Establish new Govan Artist
Gateway (open GCC competition)

G03 - Strengthen active travel route to
Supermarket block along Helen Street

G05
G04

G04 - Clyde Riverside Innovation District
masterplan to include active travel routes to
the Clyde and along the waterfront.

G05

G05 - Establish continuous walkway along
South Bank of Clyde
G06 - Establish Summertown Rd as active
travel route.
G10

G09

G07 - Create walkway around Cessnock
Docks and Improve links to local communities.
Commission artist gates through existing Dock
Wall

G05
G16
G18

G11
G08

G08 - Consider Eastern Gateway to Govan current difficult junction

G17 - Improve lighting and safety of visitors
to Festival Park. Establishment of Friends
of Festival Park as steering group. Improve
access points to the Park.
G18 - General Clydeside Environment
Improvements
G19 - Form Govan gateways to form new
urban connections through original dock wall
along Govan Road into Cessnock Dock and
Festival Park.

G09 - Junction 2 Western Junction to Govan:
restrictive for active travel

G14
G13

G12

G10 - Establish Central Govan as a potential
Market Place. Create a new Square in front of
new ‘Water Row’ development.

G01
G19

G05
G15

G11 - Improve connectivity across Golspie
Street and car park.

G02
G03

G16 - Graven Docks Wildlife - invitation from
owner to improve wildlife opportunities for
the Graven Docks. Strengthen relationship
between community and improve natural
environment

G06

G12 - Create pedestrian link / new bridge
between Pacific Quay and Graven Docks to
improve active travel connections and create
continuous Clydeside walkway

G19

G19

G07

G19
G19

G17
G19

G13 - Graven Docks redevelopment.
support proposals to establish the docks
as a connection between Pacifi Quay and
the wider community. Improve active travel,
recreational opportunities, opening up space
for community potential
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4.4 Ibrox
Context
Immediately associated with Ibrox Stadium, the Ibrox and Cessnock
community is so much more. There currently exists the strong basis
for a Local Town Centre focused on a strip running along Paisley
Road West from Ibrox Library to Cessnock Underground. This
includes a strong parade of shops, bars and restaurants together
with a number of significant listed buildings including Glasgow’s
smallest conservation area.
Nearby is a further pocket of urban activity around Ibrox
Underground which includes more shops and a collection of craft
orientated industrial units, in particular the Galgael Trust. The built
character of the area is predominately that of substantial and often
grand sandstone Victorian tenements which contribute to the
strong sense of place. While the real potential exists for a strong
Local Town Centre in Ibrox and Cessnock the area does suffer from
its proximity to the M8 and its isolation from Pacific Quay and Govan
caused by a large triangular Urban block and the implications of the
Fast Link infrastructure.
This has also affected access to open green space with Bellahouston
Park which has several significant outdoor activities in close
proximity but very difficult to access by walking or by cycling; and
the relatively new Festival Park, a left over from the Garden Festival,
so badly lacking in natural surveillance it has become a focus for
unsociable activities and serious crime.
The area is further isolated by the Ibrox TRA which seems to
have stalled leaving poor connections with East Govan and the Clyde.
To the West there is a large car dominated retail area around the
Ibrox Stadium which includes the main supermarkets in the area,to
the East there are stronger connections with the Kinning Park area
along the important thoroughfare of the Paisley Road West.
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4.4 Ibrox
4.2.4 Commonplace Comments
Lack of maintenance - bins, recycle, litter,
pavement, fly tipping, dog waste
1, 12, 13, 18, 23, 25, 31, 33, 34, 40, 41, 43, 44
Poor quality pedestrian environment
- issues with pavement, surface, crossings, street
lighting, drainage

1
1

1, 2, 6, 7, 10, 11, 12, 21, 23, 30, 35

20

2

Lack of cycling lane and infrastructure

9

21

1

10, 22, 24, 25, 35, 36, 38, 44

8

Car parking and increased vehicular speed
- illegal/excessive car parking, parking on the
corners, lack of residential parking

7

24

3

10

19, 29, 30, 32, 35, 39, 42
5

Proposed car parking opposite to Ibrox Stadium

4

13
15

23

19

11

6

14

22

17

25
26
27

18
12

28

14, 19

30

29

32

31

33

43
42

38

16
36

32

35

32

Polluted environment - noise pollution due to M8

44

34

37

39

40
41

37, 43
Ibrox Terrace playing field improvements
26, 27

Figure 65.

Commonplace Comments locations
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4.4 Ibrox
4.2.4 Commonplace Comments
Ibroxholm Gardens improvements and reuse
28, 29
Lack of local amenities and community space
8, 15
1

Green space improvements at Hinshelwood Gardens,
Broomloan Road

1

18, 20
20

2

Improved accessibility at ASDA

9

21

1

4, 5

8

Lack of trees

7

32

24

3

Lack of play areas

10

15

5

Public transport issues - frequency, fares

4

13
15

23

19

11

6

14

22

17

26
27

18
12

30

29

36

Edmiston Drive proposed pedestrianisation
17
New connections over the railway line
9
= Proportion of group comments per topic

Figure 66.

Commonplace Comments locations

33

43
42

38

16

16

32

31

32

35

32

Ibrox train station reinstation

44

34

28

3

104

25

37

39

40
41

4.4 Ibrox - Community Boundaries

The boundaries shown
are as drawn by the
local community at
consultation event, the
darker areas show where
there was agreement.
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4.4 Ibrox - Everyday Journeys

3

1

Bellahouston Park

2

Aird Lane, route between Plantation Park

3

Elder Park

4

Shopping Parade / Supermarket

5

Festival Park

6

Bells Bridge / SEC

7

Shieldhall Road

8

Paisley Road West
6

7
5
4
5

4

3
2

1
8
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2

4.4 Ibrox - Perception of Safety
DANGEROUS
JUNCTION
DIRTY STREETS /
FLYTIPPING

WATER HAZARD
DANGEROUS
JUNCTION

CAR CRIME
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S
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MATCH DAY ANTI-SOCIAL
BEHAVIOUR
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MATCH DAY ANTI-SOCIAL
BEHAVIOUR

SCHOOL
DANGEROUS
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S
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DANGEROUS
JUNCTION
DANGEROUS
JUNCTION
DANGEROUS
JUNCTION

UNDERPASS

M8 M

ADS
Y RO
BUS

OTOR
WAY

MOTORWAY PEDESTRIAN
BRIDGES

SCHOOL

MOTORWAY PEDESTRIAN
BRIDGES

M7 7
M
O
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WAY
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4.4 Ibrox - Permeability / Barriers
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4.4 Ibrox - Opportunities Map
PROPOSALS KEY:
IC01 - Sustaining Choices’ safe / family
active travel route focused on Aird Lane

IC16 - Percy Street and Paisley Road West
‘cule de sac’ market plaza

IC02 - Active travel improvements to Helen
Street to improve access to Supermarket
Block

IC17 - Feasibility study working with
stakeholders to achieve improved active travel
to Supermarket Block

IC03 - Improve environment around start and IC18 - Refurbish existing buildings to create
end of Motorway pedestrian bridges
Craft Centre in consultation with Galgael Trust
IC04 - Improve junction to Bellahouston Park IC19 - Aird Lane - environmental
Entrance
improvements to lane and support bthe
development of gap sites
IC05 - Improve active travel along Paisley
Road West including additional pedestrian
IC20 - Reinstate boulevard trees lost along
crossing points
the Ibrox / Cessnock strip
IC06 - New active travel route from Cessnock IC21 - Develop Elizabeth Street Children’s
Underground , through ‘urban block barrier’,
Garden
part of previous masterplan.
IC22 - Develop existing recreational area
IC07 - Reinstate Ibrox Railway Station.
within Ibroxholm to form Community Garden

IC24
IC10
IC06
IC18

IC02

IC09

IC17

IC15

IC22

IC21

IC13
IC23
IC05

IC10

IC12

IC11

IC08

IC20
IC01

IC17
IC19

IC09 - Improvements to ‘inner’ streets within
Cessnock / Ibrox potential local town centre
and encorouge existing corner shops.
IC10 - Focus on streetscape around Ibrox
Underground and local shopping parade.

IC25

IC03

IC14 - Landscaping improvements to Walmer
Crescent - area prone to flooding

IC04

IC24 - Improve Festival Park to tackle
serious anti-social behaviour. Establishment
of ‘Friends of Festival Park’ as steering group.
Create additional park entrances ‘Govan
Gateways’.

IC25 - Acoustic Barrier / Living Wall to
IC11 - Dedicated Cul de Sac space for cycling. reduce noise pollution from M8 along Aird
Street
IC12 - Landscaping at Ibrox Library.
IC13 - Form Event Plaza at junction
of Elizabeth Street and Paisley Road
West, outdoor seating for local bars and
restauarants.

IC07

IC04

IC14

IC08 - Enhance activities in Cessnock / Ibrox IC23 - Promote use of Ibrox Pocket Park
strip between Ibrox Library and Cessnock
through removal of existing advertisement
Underground
signage

IC15 - Landscaping improvements to
entrance of Cessnock Underground
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4.5 Kingston
Context
The Kinning Park area is divided into several interlocked
communities which have the potential to be brought together by
the urban node of Old Toll Cross where the important thoroughfares
of Govan Road and Paisley Road West meet.
These communities include Plantation, Pacific Quay and Kinning
Park, Kingston and a strong relationship with neighbouring Cessnock
Ibrox and Govan. It should be noted that our boundaries include a
small slither of the South side of the M8 which includes Shields
Road underground and there are connections through the local
ward boundary to Tradeston which includes a significant residential
area adjacent to the Kingston Bridge.
There are a number of significant community focused groups
working in the area notably the Kinning Park Complex which is
housed in a formed school adjacent to Kinning Park underground
and Plantation Park.
The area contains a variety of uses however in clear zones which
includes several residential pockets, an industrial zone to the
Southeast and an entertainment quarter focused on Springfield
Quay. The M8 motorway and on/off ramps dominate the Western
edge of the Neighbourhood and access to the Clyde for the general
public is very poor. There are however a number of vacant sites in
the area which should offer up the opportunity to compliment Old
Toll Cross and create a Local Town Centre.
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4.5 Kingston
4.2.5 Commonplace Comments
Lack of cycling lane and infrastructure
1, 2, 3, 5, 6, 10, 12, 13, 14, 18, 21
Poor quality pedestrian environment
- issues with pavement, surface, crossings, street
lighting, drainage
1, 7, 8, 11, 14, 18, 19
4
1

Car parking and increased vehicular speed
- illegal/excessive car parking, parking on the corners,
lack of residential parking

3

2

3
3

5

1, 9, 12

3
26

Lack of maintenance - bins, recycle, litter, pavement,
fly tipping, dog waste

6

21
25
25

15, 17

24
22

23

20
20

23

17
19

18

10

7

8

9

11

16

18

12

19

Finnieston Bridge traffic calming measures

13

4

27

Paisley Road West traffic callimg measures
16

15

Paisley Road Toll public realm improvements
28

9

14

Cessnock and Kinning Park improvements and
maintenance
20

Figure 67.

= Proportion of group comments per topic

Commonplace Comments locations
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4.5 Kingston - Community Boundaries

PACIFIC QUAY

PLANTATION

CESSNOCK
IBROX
KINGSTON
KINNING PARK

The boundaries shown
are as drawn by the
local community at
consultation event, the
darker areas show where
there was agreement.
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4.5 Kingston - Everyday Journeys

1

Pollocksheilds / Shields Road Underground

2

Aird Lane, route between Plantation Park

3

Seaward Street to Planta-

4

Kinning Park Underground / Complex

5

Cross Plantation

6

Lorne Street / Squinty Bridge

7

Shieldhall Road

8 Paisley Road West

6
7

5

7
8

1

6
3

2

3

4
8

1
2

1
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4.5 Kingston - Perception of Safety
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MOTORWAY PEDESTRIAN
BRIDGES

INDUSTRIAL ESTATE

UNDERCROFT OF MOTORWAY BADLY LIT AND
DANGEROUS

4.5 Kingston - Permeability/Barriers
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4.5 Kingston - Opportunities Map
PROPOSALS KEY:
KP01 - Extend ‘Sustaining Choices safe
active travel route to Seaward Street along
Milnpark Street. Route connecting Plantation
Park to Bellahouston Academy
KP02 - Form active travel connections
through Plantation.
KP03 - Redirect cars and pedestrianise area
adjacent to Lorne Street Primary School.
KP04 - Improve connectivity to the Clyde
through ‘Glasgow Mission’
KP05 - Improvements to streetscape
surrounding Plantation Park including
Underground Entrance.
KP06 - Promote active travel along Paisley
Road West as main thoroughfare
KP07 - Improve connectivity to
Pollockshields / Seaward Street / M8
undercroft currently through uninviting/
poorly lit junction.

KP08
KP16

KP14

KP04

KP15

KP08 - Address barrier created by Fastlink
preventing local communities to access the
Clyde / Pacific Quay. Improve conditions
along Govan Rd / Pacific Drive to encourage
cycling and pedestrian relationship through
priority crossing points

KP18

KP22
KP02

KP06

KP03

KP11

KP21

KP20

KP09

KP09 - Potential local town centre at Toll
Cross / Admiral Street / Milnpark. Link
historic node to gap site opportunities to the
South.

KP17
KP01

KP05

KP10

KP13
KP07
KP12

KP19

KP10 - Develop Milnpark Street into
boulevard to create a space. Currently a very
wide street.
KP11 - Form Cul de Sac space at Admiral
Street and Paisley Road West junction to
create market plaza. Enhanced though
landscaping improvements, similar to
Vinicombe Street
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KP12 - Encourage Milnpark Street gap site
proposals to form mixed use development and
enhance Local Town Centre.
KP13 - Plant street trees along Milnpark /
Admiral Street to create sense of place.
KP14 - Enhance and enlarge Lorne Street
Gardens, form link with Primary School.
KP15 - Support open space proposals for
Kinning Park Pitch by Kinning Park Complex.
KP16 - Support the development of Kinning
Park Tennis Courts by GHA / Wheatley Group.
KP17 - Support DIY Skatepark formed in M8
undercroft.
KP18 - Explore potential market location under
Kingston Bridge.
KP19 - Support proposals for Centre Street
Gardens / Tradeston to become community
garden.
KP20 - Support Kinning Park Parish Church
Gardens.
KP21 - Support Paciti Community Gardens.
KP22 - Support Rogue One Murals

4.7 Project Proposals
4.6.1 Process for Long List Projects
The below diagram displays how the process for deciding on the final long list of project proposals. The initial list of 100 opportunities were selected based on input from community consultation; they were then
narrowed down into a smaller number due to project duplications, or grouping projects together; and also feasibility and cost implications were taken into consideration to fine tune a final list of project proposals.
Not all final projects will initially be taken forward by GCC; the purpose for inclusion of these project proposals is to provide support to other organisations and social groups in applying for funding/grants that
are not available to Local Authorities.

A list of over 100
opportunities / ideas
was compiled through
baseline study and
community/ stakeholder
engagement

A long-list of 20
project proposals has
been agreed upon
to align with the
aspirations and themes
of Glasgow Liveable
Neighbourhoods*

A list of feasible
interventions for each
sub-neighbourhood was
summarised through
a review of suggested
opportunities

Criteria for Selection

Criteria for Selection

Criteria for Selection

•

•

•

Inputs from community consultation
workshops and Commonplace
feedback

Must satisfy one or more of the four LN
themes. 

•

Included as a sub project within a wider

•

Inputs from stakeholder engagement

•

Site Appraisal findings

•

Existing policies, guidance and strategic

be within another community area) was

framework

avoided

similar type or context
•

project
•

•

Duplication with another project (could

•

Feasibility and deliverability of projects,
including cost implications

•

Can be utilised for funding bids to
progress

•

ment and recorded it as a separate
action.

Feedback from GCC Officers and
Councillors

Excluded non-design proposals, such
as street maintenance, waste manage-

Grouping of project proposals of

Can be delivered by GCC in partnership
with other organisations

•

Can be delivered by an other
organisation (Housing Association
/ Developer, Social organisation /

community group)
* Some of the project proposals that have been identified will not
be delivered directly by GCC. The purpose of inclusion of those
project proposals is to provide support to other organisations and
social groups in applying for funding/grants that are not available
to Local Authorities.
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Figure 68.

LN Area Masterplan : Projects

Key themes:

Streets for People

Local Town Centres

Everyday Journeys

Active Travel

4.7 Projects
4.7.3 LN Project list
Project
1

Improve Underpasses / relationship

Description
•

with Clyde Tunnel / Shieldhall Road
Junction / A739

Themes
A study required to consider how communities relate to the A739 which is currently Streets for
very poor and dangerous.

•

Main

Supporting

Live/Planned

Themes
Active Travel

No

Impact

Phasing
Medium

People

Term

Potential to make the street a tree lined boulevard with rain gardens and downgrading
the road to a dual carriageway

•

New / improved active travel routes from Cardonald Station to Clyde Tunnel

•

Potential access to blue line services to the Queen Elizabeth hospital from Langlands
Drive

2

Shieldhall Road

•

Redesign of Shieldhall Roundabout to prioritise active travel

•

Improve active travel routes to, through and from Clyde Tunnel.

•

Active Travel Improvements to Shieldhall Road as main active travel route to

Everyday

Active Travel, Yes (City Network as High

Renfrew / Ibrox. Includes additional crossing points, traffic calming, cycle lanes etc.

Journeys

Streets for

part of ATS)

- Long
Term

People

Consider Street Trees to form boulevard.

Medium

- Active travel route / Formalise adjacent Quiet routes
- Wider footpaths and continuous footways at side-street junctions
- Tree planting and rain gardens. Including improved open space adjacent to
existing underpasses at Burghhead Place / Drive and Skipness Drive / Langlands Road.
- On-street parking spaces
3

Drumoyne Streets for People

•

Formation of a new Low Traffic Neighbourhood with traffic calming measures and

Streets for

Active Travel, No

reduced speeds to enable integrated cycle routes and pedestrian priority on streets People

Everyday

(Consider extending North to Linthouse / Elderpark areas). To include Crossloan

Journeys

High

Short
Term

Road / Craigton Road traffic calming.
•

Improve street quality at small parade of shops on Crossloan Road

•

Boundary follows the line of Local Bus Routes which encircle the area. Creation
of primary active route along the boundary which includes Langlands Road /
Crossloan Road / Craigton Road / Shieldhall Road. Note Craigton Road included
and access to adjacent industrial estate to be included in future considerations.

•

Safe access routes to 4 schools (Govan High School / Pirie Park Primary School / St
Constantine’s Primary School / St Constantine’s Nursery School)

•

Implementation of rain gardens and planters
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4.7 Projects
Project
4

Linthouse Local Town Centre

Description

Main

Supporting

Themes

Themes

•

Establishment of town centre around Linthouse Core area along Govan Road

Local Town Streets for

•

Consolidation of retail units and improvements to the high street

Centre

People

•

Integrate NHS active travel route to and from Queen Elizabeth hospital and new

Live/Planned

Impact

Phasing

No

Medium

Medium
Term

urban space at Burghead Palce
•

Form Civic Space at Clachan Drive. Potential Parklet demonstrator.

•

Skipness Drive improvements, including Drive Street roundabout redesign with
active travel routes and public open space

5

6
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Revitalising Elder Park

Cardonald Park Improvements

•

Opportunity to properly link the Glasgow Riverside Innovation District with the local

•

communities.
Improvements to Elder Park – Improve activities, lighting, seating and planting.

Everyday

Local Town

GCC Area

•

Support City Mission proposal to reuse the former Fairfield Farm space as an

Journeys

Centre

Committee has £70K

outdoor educational space for early years and integrate with proposal by Friends of

to invest in Festival/

Elder Park/Wheat Cafe for an eco-hub community growing initiative..

Elder Park in 21/22

•

Reduce wall improve visual link / extend park at Skipness roundabout (refer to 7.2)

•

Improve play areas (natural play) and sport pitches

Local Town Active Travel

•

Create multipurpose spaces

Centre

•

Consider locations of park entrances and accessibility to local community.

•

Include new crossing point and access to the park across Shieldhall Road.

•

Tree planting along the M8

No

Low

Short
Term

Low

Short
Term

4.7 Projects
Project
7

Govan Road Improvements

Description

Main

Supporting

Live/Planned

Impact

Phasing

•

Establish a series of interlinked improvements / focal points along Govan Road

Themes
Active

Themes
Streets for

Part (City Network

High

Medium

from Old Toll Cross to the QE Hospital, to improve everyday journey’s, local town

Travel

People,

as part of ATS)

centres, parks, improve linkage to amenities such as Pacific Quay, access to Clyde

Everyday

SPT proposals to

crossings and active travel routes. Will include Improved streetscape with trees and

Journeys,

reinstate trees,

rain gardens to create a public realm attractive and pleasant to use.

Local Town

planting and seating

Centre

at Interchange in

Term

2022 (location TBC)
7.1 Linthouse Local Town Centre: Use Govan Road as the focus to creating a strong
‘High Street’ to include parlet demonstrators and new civic space (refer to 4).
7.2 Skipness Roundabout / New Elder Park Corner: reconfiguration of roundabout and
relationship with Elder Park (refer to 5)
7.3 Public Realm Improvements Generally: Including lighting and pavements focused
from Skipness roundabout to the Pearce Institute
7.4 Central Govan: Golspie Street / Govan Road Junction West, improvements to
junction and formation of gateway
7.5 Central Govan: Improvement of the street quality and the adjacent tenement
streets through 'Streets for People' interventions within the historic town centre (Shaw,
Rosneath, Howat, Luath, Taransay & Elder St) to improve everyday journeys, sense of
place and town centre function.
7.6 Central Govan: Golspie Street / Govan Road Junction East, improvements to
junction and formation of gateway. Includes reworking of crossing and pavements.
Incorporates new comnnection to Clyde. (refer to 9)
7.7 Establish the Govan Miler, to improve everyday journey’s to town centre and
improve active travel route. Incorporate safe routes to schools (Riverside Campus) and
strengthen relationship to the South. Collaborate with stakeholders to establish Govan
Miler concept and exact location.
7.8 Former Prince’s Dock / Festival Park: A very inhospitable stretch of road dominated
by Fastlink and the old dock wall, Look to break down the dock wall and form links
through to the Canting Basin, including new gardens. (refer to 11)
7.9 Pacific Drive / Old Toll Cross: Cycling and Pedestrian relationship, very poor in

Picked up by City

particular the role of Fastlink and how it has segregated the communities from the

Network however

Clyde and Pacific Quay. Active Travel Improvements to Govan Road / Pacific Drive.

fastlink remains an

Introduce pedestrian priority crossing points. Detail to be developed.

issue.
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4.7 Projects
Project
8

Govan Civic Square / Events Space

Description

Main

Supporting

Themes

Themes

Live/Planned

Impact

Phasing

No

Medium

Short

The formation of a multi-purpose events space, conjoining the public space at the

Local Town Everyday

Govan Partick bridgehead, Govan Cross, Burleigh St and Harmony Row, to encourage

Centre

Journeys

Access to the south bank of the Clyde is restricted and difficult. Support the delivery Active

Everyday

Yes (part of the

Short -

of Clyde Mission through public realm improvements along the waterfront.

Journeys

SDFs)

Medium

Term

growth of the existing market and a variety of events and activities that will activate
Govan as a local community hub and well-connected riverside destination.

9

Clyde Walkway

•
•

Travel

LUF

Establish continuous walkway along the South Bank were possible with a focus from

£20M Constituency

Warlock Street to Clyde Arc Bridge..

Bid 2022-25.

•

Create flexible multipurpose spaces along the river (refer to 8)

•

New temporary gardens and access to Clyde for community at Canting Basin.

•

Integrate the open space at Govan Old Churchyard including the open space on

Term

the river edge as a historic green space that connects the community to the river
that could be enhanced in function and attractiveness with improvements including
seating, planting and interpretation.
•

Ensure new development at Graving Docks opens up the Clyde Area along Govan
Road.

•

Form new Bridge from Graving Docks to Science Centre

•

Re open path along Mavisbank Quay (including new pathway below Finnieston
Bridge) and onto Springfield Quay and remove barriers. Improve path and encourage
use.

10

•

Utilise crossing points over the Clyde to create pedestrian loop

Govan Gap Sites - Orkney Place and

•

Integrate active travel into TRA development area

Streets for

Active Travel, Yes (part of CGAP)

Summertown Rd

•

Encourage meanwhile uses on gap sites

People

Everyday

•

Summertown Road Active Travel Route.

•

Pocket green spaces transformed as play spaces

•

Northern stretch of Broomloan Road through to Govan Road improved as a shared
surface with reduced road speed, linked to rethink of Govan Road Improvements at
7.4 and potential relocation of Govan Road crossing point.
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Journeys

Medium

Short
Term

4.7 Projects
Project

11

Govan Gateways

Description

Main

Supporting

Themes

Themes

Form new artist gateways through old Dock Wall at various locations around Canting

Streets for

Everyday

Basin and around Festival Park. Reduce impact of the wall and create connection with

People

Journeys

Important improvements to Festival Park to increase use and tackle serious anti

Streets for

Active Travel

social behaviour.

People

Live/Planned

Impact

Phasing

No

Low

Short
Term

the Clyde and open up Festival Park to greater use and surveillance. Allow for 8 No to
open up public space and form new urban connections.
12

Festival Park

•
•

13

Lorne Street Area

Yes (part of Govan
GCC Area

connecting to Pacific Drive and Clyde walkway

Committee has £70K

•

Establishment of Friends of Festival Park as steering group.

to invest in Festival/

•

Improve points of access including Govan Gateways

Elder Park in 21/22

•

Integrate a series of open spaces (potentially linked to Festival Park) to improve

Streets for

Everyday

Yes part of

safe travel to schools includes the following:

People

Journeys

developing local

Remove car parking / turning head in Lorne Street Park.

•

Resurface area in front of Lorne Street Primary School to establish safe route to

Medium
Term

Thriving Place)

Active travel through Brand Street industrial blocks through Festival Park and

•

High

Medium

Short
Term

plan (KPC)

school
•

Support the Kinning Park Pitch and Kinning Park Tennis Court open space projects
Redirect cars and pedestrianise area in front of Lorne Street Primary School by
redirecting traffic to form safe area for children. Improvements to dog park/ Harvie
Street junction

14

Cessnock / Ibrox Village Strip

•

•

High

Short -

Improvements to Cessnock Strip between Edmiston Dr junction to Cessnock

Local Town Streets for

Yes (City Network

Underground, including Walmer Crescant and Ibrox Library, to create sense of

Centre

People,

as part of ATS) and

Medium

place. Incorporates several other activities.

Everyday

part of developing

Term

Active Travel Improvements to Paisley Road West as main thoroughfare. Includes

Journeys,

local plan

additional crossing points, traffic calming, cycle lanes etc

Active Travel

•

Reinstate street trees which have been lost along the Cessnock Strip

•

Development of active travel hubs at Cessnock Underground and Ibrox Library
- Development of Elizabeth Street children’s park
- Development of Ibrox Strip along Copeland Road / Ibrox Underground
- Development of Civic spaces at junction of Elizabeth Street / Paisley Rd
West (Elizabeth Square) and at Percy Street / Paisley Rd West (Cessnock Square).
Potential Parklet demonstrator.
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4.7 Projects
Project
15

Helen Street Complex

Description

Main

Supporting

Themes

Themes

Feasibility Study working with Stakeholders to determine what can be achieved to

Local Town Active Travel

improve active travel links to supermarket block. Potential to form a more community

Centre

Live/Planned

Impact

Phasing

No

Medium

Short
Term

based arrangement to form Local Town Centre.
Active Travel Improvements to Helen Street in particular to form access to Supermarket
Block. Links with potential early city network connection of Craigton Road to
motorway underpass
16

Reinstate Ibrox Railway Station

Reopen Ibrox railway station and integrate into the community. Form new mobility

Everyday

hub bringing together major bus routes. Form link to Bellahouston Park and Ibrox

Journeys

No

Signiicant Long
Term

Stadium.
17

18

Ibrox Craft Centre

Retrofit / refurbishment of existing block to form new craft centre. Requires initial

Local Town

feasibility study.

Centre

•

Establish safe active travel route connecting Plantation Park to Bellahouston

Streets for

active travel route from Seaward

Academy to Seaward Street connecting the proposed route with the major cycle

People

Street along Milnpark Street, to

route running adjacent to Seaward Street and extending through to Pollokshields.

Establish ‘Sustaining Choices’ Safe

Plantation Park, along Clifford Lane

•

Active travel route improvements to Clifford Lane

to Bellahouston Academy (and on to

•

Improve pedestrian motorway bridge to Bellahouston Academy including Lighting

Bellahouston Park)

TBC

Low

Short
Term

Active Travel

Yes part of

Medium

Short -

developing local

Medium

plan

Term

and improved public realm at southern dismount.
•

Seaward Street is a vital connection for City Network between SWCW and Paisley
Road West. Integrate with Soho Lane.

19

Toll Cross Local Town Centre

•

including Admiral Street / Milnpark
Street

•

Create Local Town Centre by linking historic node with gap sites to the South. Boost Local Town Streets for

Yes part of

night-time economy

developing local

Centre

People

Medium

Medium
Term

plan

Form a new civic space at Admiral Street / Paisley Road West junction. Potential
Parklet demonstrator.

•

Create new boulevard connection along Milnpark Street to Seaward Street /
Plantation Park

20

M8 Undercroft

•

Support Rogue One Murals

•

Potential location for a market area underneath the M8 and support DIY

Local Town Streets for

Yes part of

skateboarders hub. Potential as a trip generator.

Centre

developing local

People

plan
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Low

Short
Term

4.7 Projects
1

Improve Underpasses / relationship with Clyde Tunnel /
Shieldhall Road Junction / A739
•

A study required to consider how communities relate to
the A739 which is currently very poor and dangerous.

•

Potential to make the street a tree lined boulevard
with rain gardens and downgrading the road to a dual
carriageway

•

New / improved active travel routes from Cardonald
Station to Clyde Tunnel

•

Potential access to blue line services to the Queen
Elizabeth hospital from Langlands Drive

•

Redesign of Shieldhall Roundabout to prioritise active
travel

•

Improve active travel routes to, through and from Clyde
Tunnel.

Urban planted avenue, Garibaldi Street Lyon

Active travel routes, Garibaldi Street Lyon
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4.7 Projects
2

Shieldhall Road
•

Active Travel Improvements to Shieldhall Road as
main active travel route to Renfrew / Ibrox. Includes
additional crossing points, traffic calming, cycle lanes
etc. Consider Street Trees to form boulevard.

1. Active travel route / Formalise adjacent Quiet routes
2. Wider footpaths and continuous footways at side-street
junctions
3. Tree planting and rain gardens. Including improved open
space adjacent to existing underpasses at Burghhead
Place / Drive and Skipness Drive / Langlands Road.
4. On-street parking spaces

Continuous crossing, Mini Holland Waltham Forest

Town centre streetscape, Altrincham

Pedestrian crossing street art and continuous crossing, Hackney
London
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4.7 Projects
3

Drumoyne Streets for People
•

Formation of a new Low Traffic Neighbourhood with
traffic calming measures and reduced speeds to enable
integrated cycle routes and pedestrian priority on streets
(Consider extending North to Linthouse / Elderpark
areas). To include Crossloan Road / Craigton Road traffic
calming.

•

Improve street quality at small parade of shops on
Crossloan Road

•

Boundary follows the line of Local Bus Routes which
encircle the area. Creation of primary active route
along the boundary which includes Langlands Road /
Crossloan Road / Craigton Road / Shieldhall Road. Note
Craigton Road included and access to adjacent industrial
estate to be included in future considerations.

•

Safe access routes to 4 schools (Govan High School
/ Pirie Park Primary School / St Constantine’s Primary
School / St Constantine’s Nursery School)

•
4

Implementation of rain gardens and planters

Linthouse Local Town Centre
•

Establishment of town centre around Linthouse Core
area along Govan Road.

•

Consolidation of retail units and improvements to the
high street

•

Integrate NHS active travel route to and from Queen
Elizabeth hospital and new urban space at Burghead Place

•

Form Civic Space at Clachan Drive. Potential Parklet
demonstrator.

•

Skipness Drive improvements, including Drive Street
roundabout redesign with active travel routes and public
open space

•

Opportunity to properly link the Glasgow Riverside
Innovation District with the local communities.

Street closures for school friendly streets, Hackney London

Reclaiming streets as public space, Dundee
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4.7 Projects
5

Revitalising Elder Park
•

Improvements to Elder Park – Improve activities, lighting,
seating and planting.

•

Support City Mission proposal to reuse the former
Fairfield Farm space as an outdoor educational space
for early years and integrate with proposal by Friends
of Elder Park/Wheat Cafe for an eco-hub community
growing initiative..

•

Reduce wall improve visual link / extend park at Skipness
roundabout (refer to 7.2)

6

Cardonald Park Improvements
•

Improve play areas (natural play) and sport pitches

•

Create multipurpose spaces

•

Consider locations of park entrances and accessibility to
local community.

•

Include new crossing point and access to the park across
Shieldhall Road.

•

Tree planting along the M8

Natural play at Sponge Park, Manchester
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4.7 Projects
7

Govan Road Improvements
Establish a series of interlinked improvements / focal points
along Govan Road from Old Toll Cross to the QE Hospital,
to improve everyday journey’s, local town centres, parks,
improve linkage to amenities such as Pacific Quay, access
to Clyde crossings and active travel routes. Will include
Improved streetscape with trees and rain gardens to create
a public realm attractive and pleasant to use.

7.1

Linthouse Local Town Centre: Use Govan Road as the
focus to creating a strong ‘High Street’ to include parklet
demonstrators and new civic space (refer to 4).

7.2

Skipness Roundabout / New Elder Park Corner:
reconfiguration of roundabout and relationship with Elder
Park (refer to 5)

7.3

Public Realm Improvements Generally: Including lighting
and pavements focused from Skipness roundabout to the
Pearce Institute

7.4

Central Govan: Golspie Street / Govan Road Junction West,

7.5

Central Govan: Improvement of the street quality and

improvements to junction and formation of gateway

the adjacent tenement streets through ‘Streets for People’
interventions within the historic town centre (Shaw, Rosneath,
Howat, Luath, Taransay & Elder St) to improve everyday
journeys, sense of place and town centre function.
7.6

Central Govan: Golspie Street / Govan Road Junction
East, improvements to junction and formation of gateway.
Includes reworking of crossing and pavements. Incorporates
new connection to Clyde. (refer to 9)

Traffic calming and tree lined streets, Altrincham Town Centre

Urban public green space, Aldgate Gyratory London
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4.7 Projects
7.7 Govan Road Improvements
Establish a series of interlinked improvements / focal points
along Govan Road from Old Toll Cross to the QE Hospital,
to improve everyday journey’s, local town centres, parks,
improve linkage to amenities such as Pacific Quay, access
to Clyde crossings and active travel routes. Will include
Improved streetscape with trees and rain gardens to create a
public realm attractive and pleasant to use.
7.8 Linthouse Local Town Centre: Use Govan Road as the
focus to creating a strong ‘High Street’ to include parklet
demonstrators and new civic space (refer to 4).
7.9 Skipness Roundabout / New Elder Park Corner:
reconfiguration of roundabout and relationship with Elder
Park (refer to 5)
8

Public Realm Improvements Generally: Including lighting
and pavements focused from Skipness roundabout to the
Pearce Institute
Central Govan: Golspie Street / Govan Road Junction West,
improvements to junction and formation of gateway
Central Govan: Improvement of the street quality and the
adjacent tenement streets through ‘Streets for People’
interventions within the historic town centre (Shaw, Rosneath,
Howat, Luath, Taransay & Elder St) to improve everyday
journeys, sense of place and town centre function.
Central Govan: Golspie Street / Govan Road Junction East,
improvements to junction and formation of gateway. Includes
reworking of crossing and pavements. Incorporates new
connection to Clyde. (refer to 9)
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Flexible public space, Vinicombe Street Glasgow

4.7 Projects
9

Clyde Walkway
•

Access to the south bank of the Clyde is restricted and
difficult. Support the delivery of Clyde Mission through
public realm improvements along the waterfront.

•

Establish continuous walkway along the South Bank were
possible with a focus from Warlock Street to Clyde Arc
Bridge..

•

Create flexible multipurpose spaces along the river (refer
to 8)

•

New temporary gardens and access to Clyde for
community at Canting Basin.

•

Integrate the open space at Govan Old Churchyard
including the open space on the river edge as a historic
green space that connects the community to the river
that could be enhanced in function and attractiveness
with improvements including seating, planting and
interpretation.

•

Ensure new development at Graving Docks opens up the
Clyde Area along Govan Road.

•

Form new Bridge from Graving Docks to Science Centre

•

Re open path along Mavisbank Quay (including new
pathway below Finnieston Bridge) and onto Springfield
Quay and remove barriers. Improve path and encourage
use.

•

Utilise crossing points over the Clyde to create pedestrian
loop

Playful street furniture on Kalvebod pedestrian bridge, Copenhagen

Waterfront planting and public realm, Harbourside Bristol
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4.7 Projects
10

Govan Gap Sites - Orkney Place and Summertown Rd
Integrate active travel into TRA development area
•

Encourage meanwhile uses on gap sites

•

Summertown Road Active Travel Route.

•

Pocket green spaces transformed as play spaces

•

Northern stretch of Broomloan Road through to Govan
Road improved as a shared surface with reduced road
speed, linked to rethink of Govan Road Improvements
at 7.4 and potential relocation of Govan Road crossing
point.

11

Govan Gateways
•

Form new artist gateways through old Dock Wall at various
locations around Canting Basin and around Festival Park.
Reduce impact of the wall and create connection with
the Clyde and open up Festival Park to greater use and
surveillance. Allow for 8 No to open up public space and
form new urban connections..

Gate at David Livingstone Centre, Motherwell
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Possil Gym Wall, Glasgow

Pocket public realm spaces incorporating play, Superilla Barcelona

4.7 Projects
12

Festival Park
•

Important improvements to Festival Park to increase use
and tackle serious anti social behaviour.

•

Active travel through Brand Street industrial blocks
through Festival Park and connecting to Pacific Drive and
Clyde walkway

•

Establishment of Friends of Festival Park as steering
group.

•

Improve points of access including Govan Gateways

•

Improvements to Cessnock Strip between Edmiston Dr
junction to Cessnock Underground, including Walmer
Crescent and Ibrox Library, to create sense of place.

13

Lorne Street Area
•

Integrate a series of open spaces (potentially linked to
Festival Park) to improve safe travel to schools includes
the following:

•

Remove car parking / turning head in Lorne Street Park.

•

Resurface area in front of Lorne Street Primary School to
establish safe route to school

•

Support the Kinning Park Pitch and Kinning
Park Tennis Court open space projects
Redirect cars and pedestrianise area in front of Lorne
Street Primary School by redirecting traffic to form safe
area for children. Improvements to dog park/ Harvie
Street junction

Path networks and informal play within Flanders Way, London

Road closures to reclaim street as public space, Dundee
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4.7 Projects
14

Cessnock / Ibrox Village Strip
•

Improvements to Cessnock Strip between Edmiston Dr
junction to Cessnock Underground, including Walmer
Crescant and Ibrox Library, to create sense of place.
Incorporates several other activities.

•

Active Travel Improvements to Paisley Road West as
main thoroughfare. Includes additional crossing points,
traffic calming, cycle lanes etc

•

Reinstate street trees which have been lost along the
Cessnock Strip

1. Development of active travel hubs at Cessnock
Underground and Ibrox Library
2. Development of Elizabeth Street children’s park
3. Development of Ibrox Strip along Copeland Road / Ibrox
Underground
4. Development of Civic spaces at junction of Elizabeth
Street / Paisley Rd West (Elizabeth Square) and at Percy
Street / Paisley Rd West (Cessnock Square). Potential
Parklet demonstrator.

Pedestrian priority street, Dundee
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Tree lined town centre streets, Altrincham

4.7 Projects
15

Helen Street Complex
•

Feasibility Study working with Stakeholders to determine
what can be achieved to improve active travel links to
supermarket block. Potential to form a more community
based arrangement to form Local Town Centre.

•

Active Travel Improvements to Helen Street in particular
to form access to Supermarket Block. Links with potential
early city network connection of Craigton Road to
motorway underpass

16

Reinstate Ibrox Railway Station
Reopen Ibrox railway station and integrate into the
community. Form new mobility hub bringing together
major bus routes. Form link to Bellahouston Park and Ibrox
Stadium.

Active travel routes around Asda supermarket block

Ibrox railway station, 1849
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4.7 Projects
17

Ibrox Craft Centre
Retrofit / refurbishment of existing block to form new craft
centre. Requires initial feasibility study.

18

Establish ‘Sustaining Choices’ Safe active travel
route from Seaward Street along Milnpark Street, to
Plantation Park, along Clifford Lane to Bellahouston
Academy (and on to Bellahouston Park)
•

Establish safe active travel route connecting Plantation
Park to Bellahouston Academy to Seaward Street
connecting the proposed route with the major cycle
route running adjacent to Seaward Street and
extending through to Pollokshields.

•

Active travel route improvements to Clifford Lane

•

Improve pedestrian motorway bridge to Bellahouston
Academy including Lighting and improved public realm
at southern dismount.

•

Seaward Street is a vital connection for City Network
between SWCW and Paisley Road West. Integrate with
Soho Lane.

Galgael Trust workshop, Glasgow
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Pedestrian and cyclist crossings, Green Path Copenhagen

Cycle lane as part of the Green Path, Copenhagen

4.7 Projects
19

Toll Cross Local Town Centre including Admiral Street /
Milnpark Street
•

Create Local Town Centre by linking historic node with
gap sites to the South. Boost night-time economy

•

Form a new civic space at Admiral Street / Paisley Road
West junction. Potential Parklet demonstrator.

•

Create new boulevard connection along Milnpark Street
to Seaward Street / Plantation Park

•

20

Support Rogue One Murals

M8 Undercroft
•

Potential location for a market area underneath the M8
and support DIY skateboarders hub. Potential as a trip
generator.

Street closure for Skirving Street Party, Shawlands

Pedestrianised Streets, Cotham Bristol

Flea Market located under the M32, Bristol
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05 CONCLUSION & NEXT STEPS

5.1 Next Steps
5.1.1 Project Programme
This section sets out the programme of the next steps towards the
conclusion of concept design (RIBA Stage 2) for Greater Govan to
Kingston Liveable Neighbourhood Area.
STAGE 1
OCTOBER 2021 - MARCH 2022
October -

November -

January-February

Early March

March

November

February

Prepare a list

Prepare Long List of

Incorporate

Site Appraisal

Community and

of identified

projects and

feedback from GCC

and Document

Stakeholder

opportunities

discuss with elected

and stakeholders

Review

Engagement

DRAFT REPORT

members and internal

FINAL REPORT

ISSUE

stakeholders

ISSUE

STAGE 2
APRIL 2022 TO SEPTEMBER 2022
Identify
and agree
interventions
to be taken
forward
Recommend
surveys
Options
Appraisal and
Development
Schedules

Outline

GCC service

Prepare preliminary

Complete an

sustainability

liaison

assessment of

Equality Impact

costs

Assessment for

and construction
strategy

the LN area

Initial concept
design drawings

Prepare action plan
Issue stage 2

Neighbourhood
& stakeholder

Outline

Assist with TRO

concept design

consultations

specification

and planning

report

guide

requirements

Risk register

(advice) for

Present concept

identified LN

design

Interventions
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5.2 Long List of Projects
Item

Description

Main

Other LN

Themes

Themes

Active Travel Improvements to Shieldhall Road as main active travel route

Everyday

Active Travel,

to Renfrew / Ibrox. Includes additional crossing points, traffic calming,

Journeys

Streets for

Live / Planned

Impact

Phasing

Neighbourhood

Yes (City Network as High

Medium -

Shieldhall/ Ibrox

part of ATS)

Long Term

Everyday
Journeys
2

Shieldhall Road •

People

cycle lanes etc. Consider Street Trees to form boulevard.
- Active travel route / Formalise adjacent Quiet routes
- Wider footpaths and continuous footways at side-street junctions
- Tree planting and rain gardens. Including improved open space
adjacent to existing

underpasses at Burghhead Place / Drive and Skipness

Drive / Langlands Road.
- On-street parking spaces
5

Revitalising

•

Elder Park
•

Improvements to Elder Park – Improve activities, lighting, seating and

Everyday

Local Town

GCC Area

planting.

Journeys

Centre

Committee has

Support City Mission proposal to reuse the former Fairfield Farm space as

£70K to invest in

an outdoor educational space for early years and integrate with proposal

Festival/Elder Park

by Friends of Elder Park/Wheat Cafe for an eco-hub community growing

in 21/22

Low

Short Term

Linthouse

Significant

Long Term

Ibrox

initiative..
•

Reduce wall improve visual link / extend park at Skipness roundabout
(refer to 7.2)

16

Reinstate Ibrox Reopen Ibrox railway station and integrate into the community. Form new

Everyday

Railway Station mobility hub bringing together major bus routes. Form link to Bellahouston

Journeys

Park and Ibrox Stadium.
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No

5.2 Long List of Projects
Item

Description

Main

Other LN

Live / Planned

Impact

Phasing

Neighbourhood

Themes

Themes

Establish a series of interlinked improvements / focal points along

Active

Streets for

Part (City Network

High

Medium

Drumoyne/Govan

Govan Road from Old Toll Cross to the QE Hospital, to improve everyday

Travel

People, Everyday as part of ATS)

Active Travel
7

Govan Road
Improvements

•

journey’s, local town centres, parks, improve linkage to amenities such

Journeys, Local

SPT proposals to

as Pacific Quay, access to Clyde crossings and active travel routes. Will

Town Centre

reinstate trees,

include Improved streetscape with trees and rain gardens to create a

planting and seating

public realm attractive and pleasant to use.

at Interchange in

Term

2022 (location TBC)
7.1 Linthouse Local Town Centre: Use Govan Road as the focus to creating
a strong ‘High Street’ to include parklet demonstrators and new civic space
(refer to 4).
7.2 Skipness Roundabout / New Elder Park Corner: reconfiguration of
roundabout and relationship with Elder Park (refer to 5)
7.3 Public Realm Improvements Generally: Including lighting and pavements
focused from Skipness roundabout to the Pearce Institute
7.4 Central Govan: Golspie Street / Govan Road Junction West, improvements
to junction and formation of gateway
7.5 Central Govan: Improvement of the street quality and the adjacent
tenement streets through 'Streets for People' interventions within the historic
town centre (Shaw, Rosneath, Howat, Luath, Taransay & Elder St) to improve
everyday journeys, sense of place and town centre function.
7.6 Central Govan: Golspie Street / Govan Road Junction East, improvements
to junction and formation of gateway. Includes reworking of crossing and
pavements. Incorporates new connection to Clyde. (refer to 9)
7.7 Establish the Govan Miler, to improve everyday journey’s to town centre
and improve active travel route. Incorporate safe routes to schools (Riverside
Campus) and strengthen relationship to the South. Collaborate with
stakeholders to establish Govan Miler concept and exact location.
7.8 Former Prince’s Dock / Festival Park: A very inhospitable stretch of road
dominated by Fastlink and the old dock wall, Look to break down the dock
wall and form links through to the Canting Basin, including new gardens.
(refer to 11)
7.9 Pacific Drive / Old Toll Cross: Cycling and Pedestrian relationship,

Picked up by City

very poor in particular the role of Fastlink and how it has segregated the

Network however

communities from the Clyde and Pacific Quay. Active Travel Improvements

Fastlink remains an

to Govan Road / Pacific Drive. Introduce pedestrian priority crossing points.

issue.

Detail to be developed.
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5.2 Long List of Projects
Item
9

Clyde Walkway

Description
•

•

Main

Other LN

Themes

Themes

Live / Planned

Impact

Phasing

Neighbourhood

Significant

Short -

LN Area

Access to the south bank of the Clyde is restricted and difficult. Support the Active

Everyday

Yes (part of the

delivery of Clyde Mission through public realm improvements along the Travel

Journeys

SDFs)

Medium

LUF

waterfront.

£20M Constituency

Establish continuous walkway along the South Bank were possible with a

Bid 2022-25.

Term

focus from Warlock Street to Clyde Arc Bridge..
•

Create flexible multipurpose spaces along the river (refer to 8)

•

New temporary gardens and access to Clyde for community at Canting
Basin.

•

Integrate the open space at Govan Old Churchyard including the open space
on the river edge as a historic green space that connects the community
to the river that could be enhanced in function and attractiveness with
improvements including seating, planting and interpretation.

•

Ensure new development at Graving Docks opens up the Clyde Area along
Govan Road.

•

Form new Bridge from Graving Docks to Science Centre

•

Re open path along Mavisbank Quay (including new pathway below
Finnieston Bridge) and onto Springfield Quay and remove barriers. Improve
path and encourage use.

•

Utilise crossing points over the Clyde to create pedestrian loop

Local Town
Centres
4

Linthouse Local •

Establishment of town centre around

Local Town

Streets for

Town Centre

Linthouse Core area along Govan Road.

Centre

People

Consolidation of retail units and improvements to the high street
Integrate NHS active travel route to and from Queen Elizabeth hospital
and new urban space at Burghead Palce
•

Form Civic Space at Clachan Drive. Potential Parklet demonstrator.

•

Skipness Drive improvements, including Drive Street roundabout redesign
with active travel routes and public open space

•

Opportunity to properly link the Glasgow Riverside Innovation District
with the local communities.
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Medium

Medium
Term

Linthouse

5.2 Long List of Projects
Item
6

Main

Other LN

Live / Planned

Impact

Phasing

Neighbourhood

Improve play areas (natural play) and sport pitches

Themes
Local Town

Themes
Active Travel

No

Low

Short Term

Drumoyne/

•

Create multipurpose spaces

Centre

•

Consider locations of park entrances and accessibility to local community.

•

Include new crossing point and access to the park across Shieldhall Road.

•

Tree planting along the M8

Cardonald Park •
Improvements

8

Description

Govan Civic

The formation of a multi-purpose events space, conjoining the public space at Local Town

Square / Events the Govan Partick bridgehead, Govan Cross, Burleigh St and Harmony Row, to Centre
Space

Govan

Everyday

No

Medium

Short Term

Govan

Yes (City Network

High

Short -

Ibrox/Kingston

Journeys

encourage growth of the existing market and a variety of events and activities
that will activate Govan as a local community hub and well-connected
riverside destination.

14

Cessnock /

•

Improvements to Cessnock Strip between Edmiston Dr junction to

Local Town

Streets for

Ibrox Village

Cessnock Underground, including Walmer Crescent and Ibrox Library, to

Centre

People, Everyday as part of ATS) and

Strip

create sense of place. Incorporates several other activities.

Journeys, Active

part of developing

Active Travel Improvements to Paisley Road West as main thoroughfare.

Travel

local plan

Active Travel

No

•

Medium
Term

Includes additional crossing points, traffic calming, cycle lanes etc
•

Reinstate street trees which have been lost along the Cessnock Strip

•

Development of active travel hubs at
Cessnock Underground and Ibrox Library
- Development of Elizabeth Street children’s park
- Development of Ibrox Strip along
Copeland Road / Ibrox Underground
- Development of Civic spaces at junction of Elizabeth Street /
Paisley Rd West (Elizabeth Square) and at Percy Street / Paisley Rd West
(Cessnock Square). Potential Parklet demonstrator.

15

Helen Street

Feasibility Study working with Stakeholders to determine what can be

Local Town

Complex

achieved to improve active travel links to supermarket block. Potential to

Centre

Medium

Short Term

Shieldhall/Ibrox

form a more community based arrangement to form Local Town Centre.
Active Travel Improvements to Helen Street in particular to form access to
Supermarket Block. Links with potential early city network connection of
Craigton Road to motorway underpass
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5.2 Long List of Projects
Item

17

19

Description

Other LN

Themes

Themes

Ibrox Craft

Retrofit / refurbishment of existing block to form new craft centre. Requires

Local Town

Centre

initial feasibility study.

Centre

Live / Planned

Impact

Phasing

Neighbourhood

TBC

Low

Short Term

Ibrox

Medium

Medium

Kingston

Toll Cross Local •

Create Local Town Centre by linking historic node with gap sites to the

Local Town

Streets for

Yes part of

Town Centre

South. Boost night-time economy

Centre

People

developing local

including

•

Admiral Street
/ Milnpark

Term

plan

Form a new civic space at Admiral Street / Paisley Road West junction.
Potential Parklet demonstrator.

•

Street

Create new boulevard connection along Milnpark Street to Seaward Street
/ Plantation Park

•
20

Main

M8 Undercroft •

Support Rogue One Murals
Potential location for a market area underneath the M8 and support DIY

Local Town

Streets for

Yes part of

skateboarders hub. Potential as a trip generator.

Centre

People

developing local

Low

Short Term

Kingston

Significant

Medium

Linthouse/

Term

Drumoyne

plan
Streets for
People
1

Improve

•

Underpasses
/ relationship

currently very poor and dangerous.
•

with Clyde

Potential to make the street a tree lined boulevard with rain gardens and
downgrading the road to a dual carriageway

•

New / improved active travel routes from Cardonald Station to Clyde Tunnel

Shieldhall Road •

Potential access to blue line services to the Queen Elizabeth hospital from

Junction / A739

Langlands Drive

Tunnel /

144

A study required to consider how communities relate to the A739 which is Streets for

•

Redesign of Shieldhall Roundabout to prioritise active travel

•

Improve active travel routes to, through and from Clyde Tunnel.

People

Active Travel

5.2 Long List of Projects
Item
3

Main

Other LN

Themes

Themes

Formation of a new Low Traffic Neighbourhood with traffic calming

Streets for

Active Travel,

Streets for

measures and reduced speeds to enable integrated cycle routes and

People

Everyday

People

pedestrian priority on streets (Consider extending North to Linthouse

Drumoyne

Description
•

Live / Planned

Impact

Phasing

Neighbourhood

High

Short Term

Drumoyne

Medium

Short Term

Govan/Ibrox

Low

Short Term

Govan/Ibrox

Journeys

/ Elderpark areas). To include Crossloan Road / Craigton Road traffic
calming.
•

Improve street quality at small parade of shops on Crossloan Road

•

Boundary follows the line of Local Bus Routes which encircle the area.
Creation of primary active route along the boundary which includes
Langlands Road / Crossloan Road / Craigton Road / Shieldhall Road. Note
Craigton Road included and access to adjacent industrial estate to be
included in future considerations.

•

Safe access routes to 4 schools (Govan High School / Pirie Park Primary
School / St Constantine’s Primary School / St Constantine’s Nursery
School)

10

•

Implementation of rain gardens and planters

Govan Gap

•

Integrate active travel into TRA development area

Streets for

Active Travel,

Sites - Orkney

•

Encourage meanwhile uses on gap sites

People

Everyday

Place and

•

Summertown Road Active Travel Route.

Summertown

•

Pocket green spaces transformed as play spaces

Rd

•

Northern stretch of Broomloan Road throuh to Govan Road improved as a

Yes (part of CGAP)

Journeys

shared surface with reduced road speed, linked to rethink of Govan Road
Improvements at 7.4 and potential relocation of Govan Road crossing
point.
11

Govan

Form new artist gateways through old Dock Wall at various locations around

Streets for

Everyday

Gateways

Canting Basin and around Festival Park. Reduce impact of the wall and create

People

Journeys

connection with the Clyde and open up Festival Park to greater use and
surveillance. Allow for 8 No to open up public space and form new urban
connections.
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5.2 Long List of Projects
Item
12

Festival Park

Description

Main

Other LN

Live / Planned

Impact

Phasing

Neighbourhood

•

Important improvements to Festival Park to increase use and tackle

Themes
Streets for

Themes
Active Travel

Yes (part of Govan

High

Medium

Kingston

serious anti social behaviour.

People

•

13

Lorne Street

Active travel through Brand Street industrial blocks through Festival Park

GCC Area

and connecting to Pacific Drive and Clyde walkway

Committee has

•

Establishment of Friends of Festival Park as steering group.

£70K to invest in

•

Improve points of access including Govan Gateways

Festival/Elder Park

Integrate a series of open spaces (potentially linked to Festival Park) to

Streets for

Everyday

in 21/22
Yes part of

improve safe travel to schools includes the following:

People

Journeys

developing local

•

Area
•

Remove car parking / turning head in Lorne Street Park.

•

Resurface area in front of Lorne Street Primary School to establish safe

Term

Thriving Place)

Medium

Short Term

Kingston

Medium

Short -

Ibrox/Kingston

plan (KPC)

route to school
•

Support the Kinning Park Pitch and Kinning
Park Tennis Court open space projects
Redirect cars and pedestrianise area in front of Lorne Street Primary
School by redirecting traffic to form safe area for children. Improvements
to dog park/ Harvie Street junction

18

Establish

Establish safe active travel route connecting Plantation Park to

Streets for

‘Sustaining

Bellahouston Academy to Seaward Street connecting the proposed route

People

Choices’ Safe

with the major cycle route running adjacent to Seaward Street and

active travel

extending through to Pollokshields.

route from

•

Active travel route improvements to Clifford Lane

Seaward Street

Improve pedestrian motorway bridge to Bellahouston Academy including

along Milnpark

Lighting and improved public realm at southeern dismopunt.

Street, to
Plantation
Park, along
Clifford Lane to
Bellahouston
Academy
(and on to
Bellahouston
Park)
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•

•

Seaward Street is a vital connection for City Network between SWCW and
Paisley Road West. Integrate with Soho Lane.

Active Travel

Yes part of
developing local

Medium

plan

Term

06 APPENDIX

Appendix A - Project Scope
Liveable Neighbourhoods Objectives
Objective No.

Theme

Objective

Target

Year

LN1

Active travel

Improvements in Sustainable transport and encouraging modal shift

GCC

GCC

LN2

Active travel

Provide safe, accessible and well-connected walking and cycling

GCC

GCC

LN3

Active travel

networks
Raise awareness about the benefits of active travel

GCC

GCC

LN4

Streets for people

Reallocating road space for people and active travel

GCC

GCC

LN5

Streets for people

•

Improved placemaking and green infrastructure

GCC

GCC

•

Re-imagine Glasgow’s streets as highly social spaces, which have
GCC

GCC

LN6

Streets for people

a positive function for water management and biodiversity
Improving safety, accessibility and legibility

LN7

Streets for people

Create inclusive streets prioritising the most vulnerable user

GCC

GCC

LN8

Streets for people

•

Solutions for cleaner air and pleasant microclimate

GCC

GCC

•

Develop street designs that are responsive to Glasgow’s

Everyday journeys

conditions of climate and seasonal light
Reduced emissions in local areas and contributing to carbon

GCC

GCC

Everyday journeys

neutrality; discourage private car use
• Enable healthy lifestyle choices for health and well-being

GCC

GCC

GCC

GCC

GCC

GCC

GCC

GCC

GCC

GCC

LN9
LN10

LN11

Everyday journeys

•

Improve health outcomes and wellbeing in Glasgow, by making

•

active travel the first choice mode for everyday journeys
Promote independent travel choices for all ages, particularly
children

•

Facilitate and promote independent travel choices for all ages and

LN12

Everyday journeys

abilities, particularly children
Ensure easy access to local centres, schools, open and green spaces

LN13

Everyday journeys

•

Enable multi-modal transport connections

•

Build a network of urban movement, where walking and cycling

•

are integral parts of the multi-modal system
Improve neighbourhood permeability

•

Improve neighbourhood permeability for active travel and reduce

LN14

Everyday journeys

road danger to make every street a good choice for walking and
cycling
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Appendix A - Project Scope
Liveable Neighbourhoods Objectives - cont
LN15
LN16
LN17

Local Town Centres

Strengthen the existing town centres / high streets to include

GCC

GCC

Local Town Centres

multipurpose spaces with a range of uses, amenities and facilities
Enhance town centres as attractive destinations and develop

GCC

GCC

Local Town Centres

connections between Glasgow’s network of centres
• Community food growing opportunities providing access to fresh

GCC

GCC

GCC

GCC

and nutritious food

LN18

Local Town Centres

•

Support the Glasgow Food Plan by enhancing access to food for

•

all, including by cycle delivery networks
Increase local employment opportunities, also with links to
circular economy

•

Support local wellbeing economies, also with links to circular
economy

LN19

Local Town Centres

Adequate access to quality local healthcare support and facilities

GCC

GCC

LN20

Local Town Centres

•

Encourage local stewardship and management

GCC

GCC

•

Work with communities and stakeholders to promote
opportunities for local stewardship and management
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Appendix A - Stakeholder Engagement
1.5.2 Wider Stakeholder Engagement
The list of invited organisations are as follows:

•

GoBike

•

Abellio Scotrail

•

Historic Environment Scotland

•

Baillieston Area Partnership

•

Keep Scotland Beautiful

•

Buchanan Galleries

•

Living Streets Scotland

•

Bus Users

•

Merchant City & Trongate CC

•

Calton Area Partnership

•

NCP

•

City of Glasgow College

•

Network Rail

•

City Parking

•

Newlands Auldburn Area Partnership

•

City Property

•

NHS Greater Glasgow and Clyde

•

Clyde Gateway

•

NHS Scotland

•

Clydeplan

•

Paths for All

•

CPT

•

Police Scotland

•

CSGNT

•

Rennie MacIntosh Group

•

Cycling Scotland

•

RHA

•

Cycling UK

•

Royal Conservatoire of Scotland

•

Dennistoun Area Partnership

•

Sauchiehall Centre

•

Drumchapel/Anniesland Area Partnership

•

Scottish Canals

•

DWP

•

Scottish Enterprise

•

Fire & Rescue

•

Shawlands

•

First Glasgow

•

Skills Development Scotland

•

GCV Greenspace Network

•

SNH

•

Get Glasgow Moving

•

South West Community Transport

•

Glasgow Bus Partnership

•

Springburn/Robroyston Area Partnership

•

Glasgow Caledonian University

•

SPT

•

Glasgow Centre for Population Health

•

Stagecoach Buses

•

Glasgow Chamber of Commerce

•

Sustrans

•

Glasgow City Deal

•

Transport Scotland

•

Glasgow City Region

•

University of Glasgow

•

Glasgow CVS

•

University of Glasgow - Urban Big Data Centre

•

Glasgow Hoteliers’ Association

•

University of Strathclyde

•

Glasgow School of Art

•

Victoria Park Area Partnership

•

Glasgow Third Sector Forum

•

West Coast Motors

•

Glasgow/West of Scotland Housing Forum

•

Wheatley Group
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Appendix B - Policies
2.1.1 4th National Planning Framework for 2050 (NPF4)

2.1.3 Designing Streets
The six qualities of successful places:
Key considerations for street design
distinctive

easy to move around

welcoming

adaptable

Streets should be designed
to be safe and attractive
places

Streets should be easy to
move around for all users
and connect well to existing
movement networks

Street layout and detail
should encourage positive
interaction for all members
of the community

Street networks should be
designed to accommodate
future adaptation

Street design should
consider orientation, the
integration of sustainable
drainage and use attractive,
durable materials that can
be easily maintained

Block structure

Pedestrians and cyclists

Connections within a place

Walkable neighbourhoods

> Street user hierarchy should

> Street design should provide

> Street layouts should be

Connections to wider
networks

Orientation

> The urban form should be

Context and character
> The requirements and impact

taken to respond to, and to
derive value from, relevant
elements of the historic
environment in creating
places of distinctive
character

consider pedestrians first
and private motor vehicles
last

> Street design should be
inclusive, providing for all
people regardless of age or
ability

good connectivity for all
modes of movement and for
all groups of street users
respecting diversity and
inclusion

Public transport
> Public transport planning

Achieving appropriate
traffic speed
> Design should be used to
influence driver behaviour to
reduce vehicle speed to
levels that are appropriate for
the local context and deliver
safe streets for all

Reducing clutter
> Signs and street markings
should be kept to a minimum
and considered early in the
design process

> Street lighting should be as

should be considered at an
early stage in the design
process

Junction types and
arrangements
> Junctions should be
designed with the
considerations of the needs
of pedestrians first

> Junctions should be
designed to suit context and
urban form – standardised
forms should not dictate the
street pattern

configured to allow walkable
access to local amenities for
all street users

Streets for people
> Streets should allow for and
encourage social interaction

> Street patterns should be
fully integrated with
surrounding networks to
provide flexibility and
accommodate changes in
built and social environments

Integrating parking
> Parking should be
accommodated by a variety
of means to provide flexibility
and lessen visual impact

Service and emergency
vehicles
> Street layouts should
accommodate emergency
and service vehicles without
compromising a positive
sense of place

discreet as possible, but
provide adequate illumination

> Street furniture should be
located for maximum benefit
and to reduce pedestrian
obstruction

12

> Orientation of buildings,
streets and open space
should maximise
environmental benefits

Drainage
> Streets should use
appropriate SUDS
techniques as relevant to the
context in order to minimise
environmental impacts

Detail

of pedestrians, cycles and
vehicles should be reconciled
with local context to create
streets with distinctive
character

> Opportunities should be

National Spatial Strategy: NPF (4) Sustainable, liveable, productive, distinctive places

resource efficient

Street design should
respond to local context to
deliver places that are
distinctive

distinctive with landmarks
and vistas that provide good
orientation and navigation of
an area

Detail

safe & pleasant

Utilities
> The accommodation of
services should not
determine the layout
of streets or footways

Planting
> Street design should aim to
integrate natural landscape
features and foster positive
biodiversity

Materials
> Materials should be
distinctive, easily maintained,
provide durability and be of
a standard and quality to
appeal visually within the
specific context

13

Designing Streets: Six Qualities of Successful Places - Key considerations for street design

151

Appendix B - Policies
2.2.1 Clydeplan- Strategic Development Plan

2.2.1 Clydeplan- Strategic Development Plan

Indicative Strategic Walking and Cycling Network

Green Network Strategic Delivery Areas
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Appendix B - Policies
2.3.1 Glasgow City Development Plan (CDP)
Wider Site Appraisals should include:

Town centre placemaking priorities

1. Buildings, Structures and Spaces

a) Strengthening and enhancing the diversity, vibrancy, identity,

2. Existing Neighbourhood Character

and concentration of community uses in town centres;

3. Land Uses

b) Encouraging an appropriate density and mix of uses; and

4. Ground Stability/Contamination

c) Creating a meaningful connection to communities in order to

5. Connectivity

reinforce a strong sense of place

6. Accessibility to Community Facilities

Historic environment placemaking priorities

7. Views

a) Protecting and enhancing the unique character of historic buildings, structures and settings;

CPD1: Placemaking Design Process
As part of the supplementary guidance, CPD1 also includes elements to be included as part of site appraisals and wider context
appraisals.
Site Appraisals should include:
1. Landform
2. Ground Conditions
3. Landscape/Ecology
4. Sub Surface infrastructure
5. Connectivity
6. Existing Social Uses
7. Building/Structures
8. Climatic Conditions
9. Public services and Utilities
10. Historic and Cultural references

Urban Design Strategy

b) Promoting new development of the highest design and material

This comprises 8 broad urban design themes as listed below:

quality which respects and integrates with the existing historic

•

Respect

environment

•

Repair

c) Maximising the contribution that the Forth and Clyde Canal,

•

Reconfigure

River Clyde and other waterways can make in terms of the City’s

•

Refine

cultural heritage

•

Reinvent

•

Reconnect

Derelict Land placemaking priorities

•

Reinforce

a) Reaffirming the character and identity of places;

•

Reactivate

b) Repairing street edges and improving legibility to make environments safer and more vibrant palces to be;

CDP1 Priorities

c) Developing a strong ‘Glasgow-appropriate’ architecture with its

Inner urban area placemaking priorities

own distinctive identity and character;

a) Repairing the build environment;

d) Retaining any surviving historic builsings, particularly those that

b) Re-establishing pedestrian priority and improving cycle

relate to rpevious land uses, where appropriate; and

connectivity;

e) Retaining informally established green infrastructure (e.g. wood-

c) Reactivating public spaces, improving green infrastreucture and

land), where possible

encouraging a mix of uses at different times of the day; and
d) Building upon and strengthening the sense of place and identity

Green network placemaking priorities

within existing communities

a) Safeguarding/maintaining multi-functional quality open spaces;
b) Improving accessibility to, and through, open space;
c) Enhancing the functionality, quality, biodiversity, connectivity of
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and access to the Green Network; and
d) Consolidating and expanding the extend of high quality, biodiverse open space in order to create an accessible, well functioning,
multi-functional Green Network
Clyde corridor placemaking priorities
a) Successfully integrating the River with the rest of the City;
b) Re-connecting the City and the River Corridor to capitalise on
this significant and valuable asset;
c) Providing a mix of opportunities to live, play, work, study and
access the open space (the largest open spae in the City);
d) Activating the River itself by providing access points for water
based activities and marine facilities (eg accessible moorings); and
e) Improving continuous walking and cycling connectivity along
both banks of the River
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2.3.1 Glasgow City Development Plan (CDP)
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CPD12: Developer Obligations

CPD11: Design Configurations for Walking and Cycling
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